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viiExecutive summary
The Community Crime Prevention Program (CCPP), 
established by the Victorian Government, aims to 
enhance communities’ capacity to deliver local 
solutions to crime. It is part of a broader suite of 
initiatives to reduce the impact of criminal behaviour 
on Victorians. 
The Community Crime Prevention Unit (CCPU) is a 
business unit within the Department of Justice (DOJ) 
to administer the CCPP.
The mainstay of the CCPP is a competitive grants 
program available to a wide variety of community 
organisations and local government authorities. 
Bodies that comply with the qualifying criteria are able 
to apply for funding in the allocated funding rounds. 
DOJ commissioned the Australian Institute of 
Criminology (AIC) to conduct an evaluation of the 
Victorian CCPP. In order to assess the strategic 
appropriateness and efficacy of the CCPP the AIC, 
in consultation with the CCPU and the Regional 
Directors forum that operates across the DOJ, 
developed a program logic model and evaluation 
framework. This informed the development of a 
comprehensive methodology combining qualitative 
and quantitative research methods. This included:
• consultation with key stakeholders;
• online survey of local government and community 
organisations;
• review of CCPP-sponsored interventions; and
• analysis of administrative data and program 
documentation relating to the operation of the 
CCPP.
The project was undertaken between February and 
September 2014.
Key findings from the 
evaluation
This evaluation concludes that the CCPU has 
demonstrated efficiency and economy in the delivery 
of the CCPP. Furthermore, the evaluation clearly 
demonstrates that the CCPP is a highly valued 
contribution to the Victorian community crime 
prevention and community safety field. There was 
strong support for the continuation and expansion of 
the CCPP and it is clear that if ongoing funding was 
provided, the CCPU would be able to further 
improve the efficiencies for the delivery of the 
program by building on the experience and 
improvements in the value of the crime prevention 
benefits already being demonstrated through the 
Community Safety Fund (CSF), Graffiti Grants 
Program (GGP) and Public Safety Infrastructure 
Fund (PSIF) funding streams and those that can be 
seen to have significant potential, such as the 
Executive summary
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Reducing Violence Against Women and their 
Children (RVAWC) stream. It is also apparent that 
there have been clear and continuing internal 
administrative efficiency improvements that have 
occurred throughout the life of the CCPU and these 
reflect a close adherence to international good 
practice in the administration of a publicly funded 
grants program, as outlined by the Australian 
National Audit Office guidelines (ANAO 2013). All of 
these conclusions are systematically evidenced at 
relevant points throughout this report. 
Moreover, it is also clear that in the eyes of those 
consulted in this evaluation, the CCPP has come to 
represent an important resource for community 
crime prevention in Victoria and its termination would 
represent a significant loss to the ability of the local 
communities across Victoria to support their crime 
prevention activity. Furthermore, the evaluation 
demonstrated that the CCPP is in fact generating a 
greater level of engagement and crime prevention 
activity in the wider community such that, given 
time, it is likely to generate improved community 
safety outcomes.
This report presents findings in relation to the three 
main objectives of the program. These include:
• build knowledge of local and other communities 
about effective ways to reduce crime;
• provide resources that enable communities to 
implement local solutions to crime; and
• build relationships between community 
organisations and community members to 
strengthen local crime prevention responses. 
The key strengths and challenges of the CCPP 
identified in this evaluation are summarised below 
and detailed within the body of the report.
Strengths
Resource provision
• When compared with other similar grants 
programs, the CCPP has a favourable funding 
ratio, whereby 48 percent of all applications 
received were funded across the CSF, GGP and 
PSIF programs. This suggests the CCPP provides 
considerable resources to meet a large proportion 
of the demand for crime prevention funding in 
Victoria. However, the quality of the unfunded but 
otherwise potentially eligible applications suggests 
that there could be demand for other funding 
beyond the scope of the current grants programs. 
• A continuous improvement was observed in the 
time taken for successful grant applicants to be 
notified and receive an initial funding payment to 
commence the agreed activities. This is indicative 
of an increase in overall efficiency of the CCPU. 
The efficiency of the CCPU was reiterated by 
stakeholders who overwhelmingly highlighted the 
ease and accessibility of the application process. 
In this respect, the administration of the CCPP 
was seen as superior to other similar programs.
• In addition to the satisfaction of grant recipients 
with the application process, partners of the 
program described the assessment of grant 
applications as fair and equitable. It is clear that 
the CCPU prioritised evidence of need and best 
practice in their assessment of applications and 
this in turn resulted in a large proportion of 
projects being funded that were evidence based. 
• The CCPP extended widely across Victoria, 
reaching into regional and rural communities, and 
funding projects targeting young people, culturally 
and/or linguistically diverse (CALD) and/or 
Aboriginal and/or Torres Strait Islander (ATSI) 
populations. This means that the CCPP is 
reaching into a great number of communities 
where there is a perceived and demonstrated 
crime prevention need. 
• Funding provided through the CCPP increased 
the momentum for further crime prevention 
activities in local areas across Victoria. Further, the 
CCPP was attributed to an increase in the quality 
of initiatives being delivered, as there were 
adequate resources to facilitate the engagement 
of key experts and partners to assist with project 
delivery. 
• Funding through the CCPP leveraged co-
investment from other sectors and facilitated the 
development of formal partnerships to work 
together to deliver crime prevention activities. 
Capacity building
• The CCPU requires that funding recipients across 
each of the streams submit evaluation and 
acquittal reports upon project completion. There is 
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a high level of compliance with this requirement 
across all funding streams and rounds. One of the 
reasons for this is that the requirements and 
expectations placed upon grant recipients are 
proportionate to the size of funding provided and 
the nature of the grants. What this means in 
practice is that where a funded activity has a 
strong evidence base for producing specific crime 
prevention benefits (eg target hardening) then the 
requirement for a detailed evaluation is reduced. 
However, for more programmatic responses, for 
example, initiatives designed to engage young 
people, there is a requirement for more detailed 
evaluation.
• The evaluation requirements imposed by the 
CCPU are useful as they impose a minimum 
standard and encourage funding recipients to 
incorporate outcomes measures into their project 
design. Recipients of the various grant programs 
generally perceive the requirements as realistic. 
• Stakeholders overwhelmingly reported that the 
CCPU provided adequate support for evaluation 
and acquittal processes. However, of those 
project evaluations analysed for the purpose of 
the evaluation, the majority relied on anecdotal 
evidence to highlight key outcomes. This is not a 
criticism of the CCPU or the CCPP more 
generally, but an indication of the generally poor 
quality of evaluation work undertaken in the 
community safety field in Australia. It is also 
indicative of the need for better access to 
sufficiently local and robust crime data that can be 
used to underpin the evaluation of community 
crime prevention projects. 
• The use of the community crime prevention 
website has grown since its establishment by the 
CCPU in 2012. It is clear that the website is being 
used by grant recipients to inform the application 
process. While there is some evidence that the 
website is also being used as a resource to inform 
project delivery and implementation, there is an 
opportunity to further develop this resource to 
better inform processes beyond the application 
phase. 
• The CCPU has also been successful in sharing 
information and promoting their activities through 
a variety of forums including workshops, 
presentations and ministerial events in spite of its 
resource limitations in this area. For this reason, 
awareness and knowledge of the CCPP and its 
activities is widespread. 
Partnership working
• It is clear that the CCPU placed an appropriate 
emphasis on partnership working in grant-funded 
initiatives assessment process and as a result 
projects that engaged multiple stakeholders were 
likely to be awarded greater resources.
• The credibility of the CCPU and the DOJ more 
broadly was used as leverage to broker 
relationships between grant recipients and project 
partners. The presence of the state government in 
locally based activities seemed to send a clear 
message to stakeholders that these initiatives 
were addressing priority concerns, worthy of 
being addressed.  
Challenges
• While the majority of stakeholders highlighted the 
benefits of the application process, a small 
number of regional grant recipients experienced 
difficulties accessing the online application system 
due to insufficient internet access in their area. 
• While it is clear that the CCPU’s efforts to improve 
knowledge of crime prevention good practice was 
leading to improvement among those 
organisations involved in the delivery of local crime 
prevention, it is not possible to make definitive 
statements about whether there has been a 
similar improvement at a community level as these 
groups were not directly assessed in this 
evaluation project. However, given the incremental 
nature of community-based crime prevention, it is 
likely that some improvements are occurring.
• The requirement to formally engage with partners 
to inform the application for funding, presented 
some logistical challenges for those involved. For 
example, quotes for project activities could be 
outdated once implementation began. 
• While the CCPP has enabled the opportunity for 
funded organisations to engage with stakeholders 
to assist with project delivery, the competitive 
nature of many of the grants programs means that 
the opportunity for lateral partnership 
strengthening was circumscribed to some extent. 
That is, grant recipients were less likely to 
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cooperate with potential funding competitors than 
they were with those involved in actually delivering 
the project itself. 
Ways forward
• There is an opportunity to expand an ongoing 
program of professional education and practical 
skills training in crime prevention good practice, 
although this would require an adequate increase 
in the CCPP’s resources and approval for an 
increased program scope. 
• There should be increased efforts to encourage 
vertical partnership working, in additional to 
horizontal; for example, through Community of 
Practice workshops and/or grant forums, across 
all funding streams and rounds. 
• While the CCPU now has a comprehensive 
government-wide strategic framework within 
which the community grants program can be 
embedded, it will need to continue to develop and 
manage effective linkages and strategies to reflect 
the requirements that come with the 
implementation of a wider implementation 
program. This will require a strengthening of its 
central policy and program management capacity 
while ensuring that the highly flexible and 
responsive qualities of the original program that 
are so widely admired by its stakeholders are 
maintained.
1Introduction
The Community Crime Prevention Unit (CCPU) in the 
Victorian Department of Justice (DOJ) 
commissioned the Australian Institute of Criminology 
(AIC) to conduct an evaluation of the Victorian 
Community Crime Prevention Program (CCPP). The 
CCPP was funded with the aim of enhancing 
communities’ capacity to deliver local solutions to 
crime and forms part of the overall suite of initiatives 
delivered by the state government to reduce the 
impact of criminal behaviour on Victorians. 
Community Crime 
Prevention Program
The CCPP commenced as an outcome of a 2010 
Victorian election commitment to provide funding for 
crime prevention, including security locks, lighting 
and CCTV systems. Following the Victorian state 
election in November 2010, the inaugural Minister 
for Crime Prevention was appointed by the state 
government.  Funding for the CCPP over four years 
to 2014–15 was subsequently provided in the 
2011–12 state budget. The Graffiti Prevention and 
Removal Strategy (GPRS), which has operated since 
2005, was integrated into the new Crime Prevention 
portfolio. The CCPP components include:
• Community Safety Fund (CSF) grants program;
• Graffiti Grants Program (GGP);
• Public Safety Infrastructure Fund (PSIF) grants 
program; 
• Reducing Violence Against Women and their 
Children (RVAWC) grants program;
• Community Correctional Services Graffiti Removal 
Program (GRP); 
• Neighbourhood Watch Reinvigoration (NWR) 
program; and
• CCPP Communications Program.
The objectives of the CCPP and the various activities 
that are delivered as part of the program are 
summarised in Table 1.
The GPRS, which now forms part of the CCPP, has 
strategic importance in its own right because of its 
existence prior to 2011–12. The objective of the 
GPRS, which comprises the Community 
Correctional Services GRP and GGP, is to:
• reduce the amount of graffiti in high-incidence 
areas;
• improve the visual amenity of communities;
• improve public perceptions of safety; and
• enable offenders to make reparation to the 
community for their crimes.
Introduction
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Table 1 Objectives of the Community Crime Prevention Program
Objective Activity
1. Build knowledge of local and other 
communities about effective ways to 
reduce crime.
1.1 Review the efficacy of CCPP-sponsored interventions
1.2 Establish and maintain a graffiti and community crime prevention website
1.3 Communicate written and verbal crime prevention and graffiti information to 
communities
2. Provide resources that enable 
communities to implement local solutions 
to crime.
2.1 Fund local governments and community groups to implement small-scale community 
safety initiatives
2.2 Fund local governments to implement public safety infrastructure initiatives
2.3 Fund community organisations to implement initiatives that decrease violence against 
women and children
2.4 Fund local government and community group partnerships to implement activities to 
prevent and remove graffiti
3. Build relationships between community 
organisations and community members to 
strengthen local crime prevention 
responses.
Strategy 1: Strengthen relationships between organisations interested in delivery local 
crime prevention activities
3.1.1 Support DOJ-led Regional Crime Prevention Reference Groups (RCPRGs)
3.1.2 Reinvigorate Neighbourhood Watch
3.1.3 Strengthen community crime prevention networks by encouraging partnership 
approaches
Strategy 2: Strengthen relationships between community members to make them more 
likely to contribute to local crime prevention activities.
3.2.1 Deliver grants programs that strengthen relationships between community members
3.2.2 Deliver infrastructure projects that increase perceptions that local community 
meeting places are safe
3.2.3 Deliver the graffiti-related projects to increase perceptions that local community 
meeting places are safe
 
The mainstay of the CCPP comprises several 
competitive grants programs available to a wide 
variety of community organisations and local 
government authorities. Bodies that comply with the 
relevant grant program qualifying criteria are able to 
apply for funding during allocated funding rounds. 
Funding is available under four streams: Community 
Safety Fund (CSF) grants program—up to $10,000 
per project, Graffiti Grants Program (GGP)—up to 
$25,000 per project, Public Safety Infrastructure 
Fund (PSIF) grants program—up to $250,000 per 
project and the Reducing Violence Against Women 
in our Community (RVAWC) grants program—up to 
$600,000 per project delivered over three years, 
although this latter category was a one-off. 
To date, there have been three completed rounds of 
funding1 for the CSF, GGP and PSIF grants 
programs. There was a one-off round for the 
RVAWC grants program, which includes the Koori 
Community Safety grants program funding projects 
targeting Indigenous communities. Applications for a 
fourth round of the CSF and GGP grants programs 
had recently closed at the time of writing this report. 
1  ‘Completed’ refers to funding applications received, funding 
amount delivered and projects executed. It does not necessarily mean all 
evaluation /acquittal documents have been submitted. This is distinct from 
those applications that have only just been ‘closed’; that is, applications 
submitted but no decisions made (at time of writing report) in relation to 
funding.
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The CCPP in the context 
of international good 
practice models
Before proceeding to focus on the effectiveness of 
the CCPP in terms of its specific goals and 
objectives, it is important to locate the CCPP within 
the wider context of community crime prevention 
programs both in Australia and abroad. 
During 2014, the Victorian Government published its 
Community Crime Prevention Framework (DOJ 
2014). The Framework outlines how the government 
will collaborate with and support councils and 
community-based organisations to deliver local 
crime prevention initiatives. It focuses on engaging 
the community in effective crime prevention action.  
The Framework provides a brief overview of crime 
prevention theory and current activities. It sets out 
the Victorian Government’s objective, guiding 
principles, strategic priorities and key actions for 
building the capacity of local communities to prevent 
crime. This Framework is a comprehensive strategic 
statement that reflects international good practice 
for crime prevention and community safety. 
However, while this Framework is extremely 
important and as is noted below, a critical element 
for the effective operation of a wider crime 
prevention and community safety program, it was 
not the specific focus of the current evaluation. 
Rather, this evaluation focused on the operation of 
the specific grants and funding schemes that are 
embedded in the Framework.
The point of this observation about the nature of the 
Victorian CCPP is that in evaluating it and comparing 
it to local and international good practice community 
crime prevention programs, it is essential to ensure 
that like is compared with like. This means that in 
identifying any successes or failures for the program 
it is being fairly assessed in terms of specific criteria 
that are relevant and not being compared with 
another program with different characteristics, 
objectives, resources and expectations. 
For the purposes of this evaluation, the AIC has 
identified that the programs that are most similar to 
the Victorian CCPP are two former programs of the 
Commonwealth Government—the National 
Community Crime Prevention Program (NCCPP) and 
the Proceeds of Crime Act (POCA) 2002 Funding 
Program (Homel et al. 2007; Willis & Fuller 2012). 
Each of these programs were community safety 
grants schemes, which operated without wider 
strategic agenda to promote crime prevention policy 
work.
However, this does not mean that it is not possible 
to look at the work of the Victorian CCPP in terms of 
what is known about international good practice for 
community crime prevention. The International 
Centre for the Prevention of Crime (ICPC) undertook 
a review of international good practice for crime 
prevention in 2008 and identified three key 
characteristics seen as essential for achieving safe 
and sustainable communities. These are:
1. The use of a comprehensive approach [to 
community safety] based on a detailed analysis 
of factors influencing crime and victimisation, 
including social, economic, environmental and 
institutional factors;
2. The engagement of key stakeholders at the local 
level; and
3. The importance of clear and consistent 
leadership (ICPC 2008: 211).
These characteristics are also central to the 2002 
UN Guidelines for the Prevention of Crime, which 
outlined eight principles on which crime prevention 
action should be based. The principles are:
• Government leadership—at all levels to create and 
maintain an institutional framework for effective 
crime prevention.
• Socioeconomic development and inclusion—
integration of crime prevention into relevant social 
and economic policies, focus on integration of at 
risk communities, children, families and youth.
• Cooperation and partnerships—between 
government organisations, civil society, business 
sector.
• Sustainability and accountability—adequate 
funding to establish and sustain programs and 
evaluation, and clear accountability for funding.
• Use of a knowledge base—using evidence of 
proven practices as the basis for policies and 
programs.
• Human rights/rule of law/culture of lawfulness—
respect for human rights and promotion of a 
culture of lawfulness.
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Table 2 Five principles of good governance for effective partnerships
Governance principle Conditions for success
1. Legitimacy and Voice
Those in positions of power are perceived to 
have acquired their power legitimately and 
there is an appropriate voice accorded to 
those whose interests are affected by 
decisions
Everyone who needs to be, is at the table
There are forums for bringing the partners together
The forums are managed so that the various voices are listened to and the dialogue is 
genuine and respectful 
There is a consensus orientation among all those at the table
2. Direction/Strategic Vision
The exercise of power results in a sense of 
overall direction that serves as a guide to 
action
All parties share a joint and clearly articulated vision of their goal
Each party to the partnership sees how their organisation can contribute to the vision
Roles and responsibilities are clearly defined
The parties have adequately adjusted to any changes to the vision that have occurred 
over time
3. Performance
Institutions and processes are responsive to 
the interests of participants, citizens or 
stakeholders
There is a clear idea among participants as to what constitutes success
Performance is monitored and reported
The framework for performance measurement and reporting is developed jointly
There are sufficient resources to build and maintain the partnership
The different contexts in which the parties work are understood and accepted
4. Accountability
There is accountability between those in 
positions of power and those whose interests 
they serve, and transparency and openness 
in the conduct of the work 
The accountabilities of all of the parties are clear
There are open, transparent and accountable relationship between the parties
The accountability relationships of the parties to their respective organisations is 
recognised and respected
The effectiveness of the partnership is reported publicly
5. Fairness
There is conformity with the rule of law and 
the principle of equity
All parties believe they receive sufficient value from the partnership
The clients of the parties, and the public, benefit from the partnership
The laws that govern each party are recognised and respected
Source: Adapted from Edgar, Marshall & Bassett 2006
• Interdependency—take account of links between 
local crime problems and international organised 
crime.
• Differentiation—respecting different needs of men 
and women and vulnerable members of society 
(ECOSOC 2002).
Obviously, principles such as those outlined in the 
UN Guidelines for the Prevention of Crime are 
necessarily pitched at a very high level of 
generalisability in order to encourage their 
application to a variety or disparate settings and 
problems. Clearly many are reflected in the 
objectives for the CCPP, as outlined in Table 1 
above. However, what really matters is how these 
have been implemented through the CCPP and 
particularly whether the CCPU has put adequate 
and appropriate governance arrangements in place 
to promote and sustain the key objective of building 
relationships between community organisations and 
community members to strengthen local crime 
prevention responses. One of the CCPU’s major 
mechanisms for doing this has been through the 
development of partnership arrangements.
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Partnerships represent a sustained commitment to 
cooperative action to achieve a common objective. 
The exact nature of what a ‘sustained commitment’ 
represents in a partnership will vary depending upon 
the complexity of issues, the players involved, the 
political and cultural backdrop, the resources available 
and so on. Bearing this in mind, there are five core 
principles that have been identified as being central to 
creating good governance arrangements to help foster 
successful partnerships, particularly those between civil 
society and government (Edgar, Marshall & Bassett 
2006). These are identified in Table 2. 
Effective partnership operation requires the exercise of 
power in the form of legitimate authority and the 
application of knowledge and resources to achieve 
goals that are often contested. Achieving good 
governance is about how well power is exercised, but 
it is important to recognise that power in society is 
distributed in complex ways that can give rise to 
unintended consequences (Homel & Homel 2012).
These principles for effective partnership operations are 
closely related to the set of good practice principles 
that are outlined in the Australian National Audit Office’s 
guidelines for implementing better practice for grants 
administration (ANAO 2013). The ANAO outline seven 
key principles for effective and efficient grants 
administration. These are:
1. Robust planning and design which underpins 
efficient, effective, economical and ethical grants 
administration, including through the 
establishment of effective risk management 
processes. 
2. Collaboration and partnership in which effective 
consultation and a constructive and cooperative 
relationship between the administering agency, 
grant recipients and other relevant stakeholders 
contribute to achieving more efficient, effective 
and equitable grants administration. 
3. Proportionality in which key program design 
features and related administrative processes 
are commensurate with the scale, nature, 
complexity and risks involved in the granting 
activity. 
4. An outcomes orientation in which grants 
administration focuses on maximising the benefit 
achieved when addressing one or more 
government policy objectives through grant 
funding. 
5. Achieving value with public money which should 
be a prime consideration in all aspects of grant 
administration and involves the careful 
consideration of costs, benefits, options and 
risks. 
6. Governance and accountability in which a robust 
governance framework is established that clearly 
defines—the roles and responsibilities of all 
relevant parties; establishes the policies, 
procedures and guidelines necessary for 
defensible grant recipient selection and 
administration processes that comply with all 
relevant legal and policy requirements; and 
supports public accountability for decision-
making, grant administration and performance 
monitoring. 
7. Probity and transparency in which program 
administration reflects ethical behaviour, in line 
with public sector values and duties; 
incorporates appropriate internal and fraud 
control measures; ensures that decisions relating 
to granting activities are impartial, appropriately 
documented and publicly defensible; and 
complies with public reporting requirements.  
(ANAO 2013: 4)
It is these principles and concepts that have been 
used to guide the assessment process for the 
evaluation of the CCPP and are used to interpret the 
findings reported here.
Structure of this report 
This report presents findings from qualitative and 
quantitative research into the implementation and 
effectiveness of the CCPP. The report assesses the 
CCPP’s progress towards its stated objectives, 
namely the provision of resources, capacity building 
and partnership working. The overall impact of the 
CCPP in light of these findings is presented in an 
overarching section.  
While this report incorporates findings that relate to 
the GGP, this report should be read alongside a 
supplementary report that presents specific findings 
and detailed discussion around the GPRS including 
both its components, namely the GGP and GRP 
(see Evaluation of the Victorian Graffiti Prevention 
and Removal Strategy final report). 
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Evaluation methodology
Evaluation aims and 
framework
The evaluation of the CCPP is intended to inform future 
Victorian Government decisions regarding the direction 
of and possible investment in crime prevention at a 
state level. The overall evaluation has addressed three 
main objectives. These are to assess:
• the extent to which the CCPP has achieved its 
objectives and contributed to the main aim of 
increasing communities’ capacity to deliver local 
solutions to crime;
• the extent to which the underlying logic of the 
program is appropriate to contribute to the overall 
goal to reduce the impact of criminal behaviour in 
Victoria; and
• the process efficacy by which the CCPU 
implements the CCPP. 
There are two distinct (but overlapping) components 
to the evaluation. The first component examines the 
strategic appropriateness and the efficacy of the 
overall CCPP, with an emphasis on assessing the 
continued appropriateness of the CCPU’s approach 
to community capacity building. The second 
component of the evaluation involves an assessment 
of the efficiency and effectiveness of the GPRS (see 
Evaluation of the Victorian Graffiti Prevention and 
Removal Strategy Final Report).
Research questions
The evaluation of the CCPP itself, addresses the 
following key research questions:
• What is the evidence of the CCPP progress 
towards its stated objectives and expected 
outcomes, including its impact in terms of: 
 – building knowledge among local communities 
about ways to reduce crime;
 – providing resources to communities for crime 
prevention; and 
 – building relationships between community 
organisations and community members?
• What outcomes have been delivered through the 
provision of funding for local communities?
• To what extent has the CCPP been successful in 
encouraging and developing good practice in 
community crime prevention?
• To what extent is the CCPP’s aim of and current 
approach to building community crime prevention-
related capacity an appropriate method to reduce 
the harmful impact of crime in Victoria?
• To what extent is the CCPP consistent with 
Victorian Government priorities?
• What is the evidence of the continued need for 
the program at this time and role for government 
in delivering this program?
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• To what extent does the program address a 
community need, particularly in terms of 
addressing current and emerging local crime 
problems?
• Has the CCPP been delivered within its scope, 
budget and within the expected timeframe?
• Has the CCPP been developed and implemented 
in a way that has ensured its maximum possible 
appropriateness, efficiency (and economy) and 
effectiveness (within the limits of available 
resources and capacities)?
• To what extent have the different models of 
service delivery funded by the program produced 
different outcomes, and have certain types of 
initiatives been more effective than others?
• What are the key characteristics of those 
CCPP-sponsored community crime prevention 
interventions that show some evidence of 
effectiveness?
• What general lessons can be drawn from the 
experience of funded projects?
• What approaches to crime prevention and what 
models of delivery should be implemented as part 
of the CCPP to effectively target current and 
emerging crime problems and to meet the needs 
of local communities? 
• What other mechanisms may be required to 
effectively and efficiently support local crime 
prevention efforts and what implications does this 
have for the future directions of the program?
Evaluation methodology
Early in the evaluation, the AIC consulted in detail 
with CCPU staff and a steering committee set up 
specifically to oversight the evaluation to seek their 
input on the evaluation methodology. In line with 
their feedback, the AIC developed four 
methodologies to inform the evaluation process. 
This included:
• consultation with key stakeholders, including the 
Regional Directors’ forum;
• online survey of local government and community 
organisations;
• review of CCPP-sponsored interventions; and
• analysis of administrative data and program 
documentation relating to the CCPU’s 
implementation of the CCPP.
This research obtained ethical clearance through the 
AIC’s Human Research Ethics Committee (HREC). 
Consultation with key stakeholders
A statewide consultation process was undertaken 
via interviews with a range of key stakeholders. 
These interviews were conducted both in person 
and via telephone. In order to maintain a consistent 
approach to these interviews, a structured set of 
questions was developed in consultation with the 
CCPU. A broad range of issues were addressed in 
the interviews including:
• general awareness of the CCPP and views 
regarding its operation;
• perceptions of the overall impact of the CCPP and 
its efficacy in achieving its strategic objectives;
• perceptions as to whether the CCPP is 
appropriately targeted, both in terms of the 
communities receiving support and the crime and 
safety problems being addressed; 
• relevance of the program’s priority areas, including 
the focus on community capacity building and its 
appropriateness as a method to reduce the 
harmful impact of crime in Victoria;
• factors that contribute to the overall success of 
the program and lessons for future community 
crime prevention in Victoria (and other states and 
territories);
• consistency with other government programs in 
Victoria; and
• views as to how the program might be improved 
and possible future directions for the management 
of community crime prevention in Victoria.
The stakeholders to be interviewed were identified 
and then formally invited to participate by the CCPU. 
The AIC then proceeded to contact each of the 
stakeholders to schedule consultations. A total of 26 
interviews or focus groups were undertaken with 46 
representatives, including grant recipients, state and 
local government employees, project partners and 
non-government organisations. A full list of 
organisations consulted is attached in Appendix A. 
Only one of the organisations invited was unable to 
participate in an interview. 
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Table 3 Sampling  of CCPP-sponsored interventions  for analysis, by funding streama
n %
Community Safety Fund grants program 52 12
Graffiti Grants Program 18 33
Public Safety Infrastructure Fund grants program 20 43




a: Excludes projects funded in Round 3 of the PSIF grants program
Online survey of local government 
and community groups
The AIC developed an online survey that was 
distributed to all local government authorities in 
Victoria. The questions were informed by a previous 
survey undertaken by the AIC on behalf of the 
Victorian Parliamentary Drugs and Crime Prevention 
Committee in 2011. The survey was designed to 
assess the change in crime prevention activity in 
Victoria since the 2011 survey was administered and 
indeed since the CCPP was launched. The survey 
also included additional questions about the 
administration and operation of the CCPP and 
GPRS specifically. These questions related to the 
awareness of the program, perceptions of 
appropriateness and effectiveness of the objectives 
of the program and outcomes attributable to the 
program. A copy of the survey is produced in 
Appendix B. The AIC formally invited the Chief 
Executive Officers of each local government to 
complete the survey and this was followed up 
through email reminders. A total of 34 local 
governments completed the survey, representing a 
43 percent response rate. 
The AIC also developed an online survey that was 
administered to all community organisations that 
received funding through the CSF grants program. 
This survey sought feedback on the design and 
management of the CSF grants program. A copy of 
the survey is attached at Appendix C. The AIC 
formally invited representatives from the each of the 
community organisations funded through the CSF to 
participate in the survey and as with the local 
government survey this was followed by email 
reminders. A total of 81 community organisations 
responded to the survey, representing a 19 percent 
response rate.
Review of CCPP-sponsored 
interventions
A detailed review of 102 from a total 536 CCPP-
sponsored interventions across each of the funding 
streams was undertaken by the AIC (19% sample). 
Table 3 shows the number and proportion of 
projects analysed in each of the funding streams. No 
projects funded in round three of the PSIF grants 
program were analysed as this round was still in 
operation at the time that the analysis was 
undertaken. A decision was taken to exclude this 
group, as limited documentation was available.
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Using a refinement of the methodology first 
developed for the AIC’s review of the NCCPP in 
2007 and its evaluation of the POCA 2002 funding 
program in 2012, a comprehensive classification 
scheme was developed and sampled projects were 
coded according to key aspects of the interventions 
such as:
• organisational details;
• length of funding and project timeline;
• financial details, including contributions from other 
sources;
• project location;
• target of intervention;
• intervention type;
• evidence of need;
• consistency with good practice;
• key stakeholders;
• project objectives;
• evaluation methodology; and
• project outcomes.
The information was sourced from original grant 
applications, funding agreements, progress reports 
(where applicable) and final acquittal and/or 
evaluation reports. In order to ensure consistency in 
the coding of project information, a comprehensive 
codebook was developed. 
The only exception to the extraction of this 
information was for projects analysed from the CSF 
grants program. Given the limited nature of funding 
available through the CSF grants program, the 
CCPU required that these grant recipients complete 
largely qualitative acquittal reports, highlighting 
financial and project milestones and limited outcome 
information. Due to the potential biases when 
aggregating findings from the analysis of CSF 
projects with other projects requiring more rigorous 
evaluation processes, the AIC only analysed the 
grant applications for CSF projects. However, a 
number of outcome measures were collected from 
CSF grant holders through their participation in the 
survey process. 
The project database proved to be a useful source 
of information relating to the key characteristics of 
the CCPP-funded activities. It is important to 
recognise that the AIC has not attempted to 
evaluate individual projects. Instead the focus has 
been on drawing conclusions as to the overall 
implementation and effectiveness of the CCPP-
sponsored interventions, and assessing whether the 
capacity of communities to deliver local crime 
prevention responses has improved as a result of 
the CCPP and what outcomes have been delivered 
as a result. 
Analysis of administrative data and 
program documentation relating to 
the operation of the Community 
Crime Prevention Program
The AIC analysed a range of administrative data and 
program documentation provided electronically by 
the CCPU. This included:
• funding guidelines and other documentation 
relevant to the management and operation of the 
CCPP and its component parts;
• administrative data relating to the operation and 
administration of the various funding programs, 
such as the total number of applications received, 
the number of projects funded and amount of 
funding awarded, characteristics of successful 
and unsuccessful applications, and the number of 
days between applications being accepted, 
successful applicants being notified and contracts 
being signed; and
• Google analytics data relating to the use of the 
community crime prevention website.
Methodological 
considerations
There were some considerations that were taken 
into account when designing the methodology to 
inform the evaluation. These include: 
• The current evaluation is being undertaken while 
the CCPP and to a lesser extent the GPRS are 
relatively new programs. Furthermore, there was a 
relatively short timeframe for the evaluation itself, 
limiting the time available to collect data for the 
purpose of measuring the impact of both the 
CCPP and GPRS. In particular, some of the 
project evaluations currently underway or planned 
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by successful grant applicants will not become 
available until after the timeframe of this project. 
Where possible, this evaluation has drawn upon 
progress reports and interim evaluation reports to 
address the research questions but this inevitably 
limits the ability to draw conclusions about the 
long-term effectiveness or benefit of the program 
and specific initiatives as these impacts are likely 
to only appear when the program is more mature. 
• The underlying factors that contribute to the 
development of criminal behaviour are frequently 
complex and interrelated. Therefore, measuring 
outcomes of specific crime prevention initiatives 
can be challenging, particularly when it is 
recognised that initiatives being supported by the 
CCPP and GPRS are only specific components of 
a larger array of actions being undertaken within a 




It is well acknowledged that in many circumstances 
local communities are well placed to take effective 
action to reduce and prevent many forms of crime 
(ECOSOC 2002). However, there is also recognition 
that local communities are frequently inadequately 
resourced to address these problems (UNODC 
2010). The various funding programs delivered as 
part of the CCPP aim to alleviate this problem, at 
least in part, by providing resources that enable 
communities to implement local solutions to crime. 
The CCPP has aimed to achieve this by funding:
• local government and community groups to 
implement small-scale community safety initiatives 
through the Community Safety Fund (CSF) grants 
program;
• local government and community groups to 
implement strategies to prevent and remove 
graffiti through the Graffiti Grants Program (GGP); 
• local government to implement public safety and 
infrastructure initiatives through the Public Safety 
Infrastructure Fund (PSIF) grants program; and
• community organisations to implement initiatives 
that decrease violence against women and their 
children through the Reducing Violence Against 
Women and their Children (RVAWC) grants 
program, which includes the Koori Community 
Safety grants.
Applications for funding
As shown in Table 4, across three rounds for each of 
the CSF, GGP and PSIF grant programs a total of 
1,150 applications were received for a total funding 
pool of $37.6m. There were fewer applications 
under all three grant programs in Round 2 than in 
Rounds 1 and 3. However, a review of the process 
and outcomes of the first round of grants was 
undertaken to identify opportunities for improvement 
and measures introduced to improve efficiency, and 
to promote a smaller number of higher quality 
applications from councils (rather than multiple, 
lower quality applications from the same council), 
particularly in PSIF and GGP.  Changes were also 
made to tighten the eligibility criteria for CSF.  The 
decline in numbers was therefore probably due to 
these intentional strategies. 
Seventy-four percent of applications have been for 
funding under the CSF grants program. Eighteen 
percent of applications have been for projects under 
the PSIF grants program and the remaining eight 
percent have been for funding under the GGP.  A 
total of 551 projects (48% of all applications 
received) were funded across the three streams, 
providing a total of $13.5m. This funding ratio 
compares favourably with other similar grants 
programs such as the National Community Crime 
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Community Safety Fund 
Round 1 355 $2,431,776 155 $998,453 $6,442
Round 2 164 $1,202,198 119 $800,260 $6,725
Round 3 329 $2,357,950 148 $1,005,401 $6,793
Total 848 $5,991,924 422 $2,804,114 $6,644
Graffiti Grants Program
Round 1 32 $537,117 17 $299,997 $17,647
Round 2 18 $310,462 18 $300,000 $16,667
Round 3 42 $755,716.65 20 $312,023 $15,601
Total 92 $1,603,296 55 $912,020 $16,582
Public Safety Infrastructure Fund
Round 1 105 $14,213,287 24 $2,395,993 $99,833
Round 2 60 $8,678,204 23 $3,144,728 $136,727
Round 3 45 $7,096,520 27 $4,258,093 $157,707




1,150 $37,583,231 551 $13,514,948 -
a: Excludes RVAWC grants program due to varying application processes
b: The figures relate only to the competitive grant rounds and don’t include direct commitments funded under these programs (eg election commitments)
Source: Administrative data provided by the CCPU
Table 5 Success rate for grant applications, by funding streama








Total 1,150 551 48
a: Excludes RVAWC grants program due to varying application processes
Source: Administrative data provided by the CCPU
Prevention Program (NCCPP) which provided 
funding to 17 percent of applications received 
(Homel et al. 2007). 
Despite the decline in application numbers in Round 
2, the figures presented in Table 4 demonstrate that 
overall there has been a sustained interest in the 
CCPP funded programs. This suggests that there is 
an ongoing demand for state government funding to 
support crime prevention activity in Victoria. In fact, it 
is clear that all of the programs continue to be 
oversubscribed, with more suitable applications 
received than can be funded within the budget 
envelope.  
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In terms of meeting a large proportion of demand for 
crime prevention funding in Victoria, the CCPU 
made a number of intentional changes to the PSIF, 
which explains the shift in the numbers of 
applications between Round 1 and Round 2 and 3 
for this program. Most notably:
• a cap on the level of funding that a council could 
apply for  ($250,000) was introduced with the aim 
of improving application quality through ensuring 
that councils better prioritised applications for 
funding;
• a minimum co-contribution requirement was 
introduced;
• councils were allowed to apply for more than one 
site within the same application.
These three measures help explain the total 
reduction in the number of applications between 
Round 1 and following rounds for the PSIF program. 
This change in practice aimed to improve quality but 
was also a response to the low proportion of 
applications funded for PSIF in Round 1 (around 
25%) and wasted council effort.
The RVAWC grants program, including the Koori 
Community Safety grants program which supports 
projects targeting Indigenous communities, operates 
quite differently to the other three grants programs. 
In the single round of the RVAWC grants program, 
58 expressions of interest were received for funding. 
Of these, 20 applicants were invited to submit full 
project proposals and applications for funding, and a 
total of 12 projects (21% of all expressions of 
interest received) across the mainstream and Koori 
streams were allocated with $6.9m to deliver 
projects over a three year period.
Success rate for grant applications
A comparative analysis of the number of successful 
projects funded by the CCPP was undertaken to 
determine the rate of success for grant applicants 
across variables including funding stream and 
funding round. Overall, 48 percent of applications 
received by the CCPU for funding through the CSF, 
GGP and PSIF grants programs were successful in 
their application for funding (see Table 5). The PSIF 
grants program has the lowest success rate of the 
three programs; however, this is likely to reflect the 
heightened interest in the large funding amounts 
available through this round and therefore the 
smallest number of successful grants. 
There are a range of factors that determine the likely 
success of individual applications, including 
organisational eligibility, the quality of the proposal 
and the degree to which the proposal meets the 
selected criteria outlined in the funding guidelines 
and the funding available. 
Timeliness of the grants assessment 
process
An important consideration in the overall efficiency of 
a grants program like the CCPP is the time taken for 
successful grant applicants to receive an initial 
funding payment to commence the agreed activities. 
Figure 1 demonstrates that there was a decrease in 
the average number of days between application 
closing date and successful applicants being notified 
across the three rounds for the CSF, GGP and PSIF 
grant programs. This downward trend is indicative of 
an increase in overall efficiency of the grants 
program. Part of the explanation for this change is 
the fact that a systematic review process was put in 
place to review and refine the processes and criteria 
for each round to improve efficiency and outcomes. 
Specifically, applicants were encouraged to provide 
feedback through the application process on how 
they found the process and any improvements that 
could be made, the grant eligibility and assessment 
criteria were reviewed after each round, grant 
assessment processes were continually refined to 
improve efficiency and specific strategies were put in 
place to improve timeframes for return of funding 
agreements by organisations, among other 
measures.
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Figure 1 Average days between application closing date and successful applicants being notified, by 








140 Round 3Round 2Round 1
Public Safety Infrastructure FundGraffiti Grants ProgramCommunity Safety Fund
Source: Administrative data provided by the CCPU
Table 6 Number of days between application funding agreement sent and funding agreement executed 
n min max mean
Community Safety Fund
Round 1 155 12 89 28
Round 2 119 5 58 20
Round 3 148 7 80 18
Graffiti Grants Program
Round 1 17 11 38 22
Round 2 18 17 63 25
Round 3 20 5 27 13
Public Safety Infrastructure Fund
Round 1 24 2 53 20
Round 2 23 9 40 16
Reducing Violence Against Women and their Children
Mainstream 8 22 43 28
Koori 4 90 105 99
Source: Administrative data provided by the CCPU
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As noted, the assessment processes for the RVAWC 
grants program operated differently to the other three 
programs since it was not designed to be a 
reoccurring grant program. It was designed to 
operate whereby expressions of interest were 
received and once approved these were followed by 
a full project proposal. Those who lodged expressions 
of interest through the stage 1 process, on average 
were invited 36 days later to submit a stage 2 
application. The waiting period increased to 69 days 
between stage 2 closing date and notification. This 
reflects the increased level of detail required in stage 2 
proposals and the corresponding time taken by 
CCPU staff to thoroughly assess each application, 
since time was needed to seek regional and expert 
input to the application assessment process.
Table 6 outlines total time (in days) taken between 
when the funding agreement was mailed to 
successful grant recipients and when the project 
activities began. Again there was a decrease in the 
average number of days between these two stages, 
further highlighting the increasing efficiency of the 
grants program since its establishment. 
Respondents of the local government survey were 
asked to indicate how the CCPU’s grants 
assessment process compares with other similar 
programs. Thirty percent indicated that the CCPU 
process was timelier than other programs that they 
have experienced and 48 percent said it was the 
same as other programs. Respondents of the local 
government and community organisation surveys 
were also invited to provide comments about the 
application process. Many respondents highlighted 
the ease and accessibility of the application process:
[The application process was] very clear, 
straightforward and easy (Local government 
respondent).
It was very straightforward, clear and easy to use 
the online/Smarty Grants process (Local 
government respondent).
The application process was easily understood 
and information readily available (Community 
organisation respondent).
It is fairly detailed but encourages the applicant to 
consider the objectives and whether the project 
should achieve them (Community organisation 
respondent).
These survey comments align with the commentary 
provided in interviews with stakeholders, whereby 
the overwhelming majority of stakeholders 
highlighted that the application process was well 
supported, clear and encouraging. The CCPU 
administration was also seen to be superior to other 
similar programs that stakeholders had been 
involved in. Some of the comments to this effect 
included:
We have never seen such a level of support and 
believe that it is unusual and outstanding 
(RVAWC respondent). 
The CCPP is very innovative (Stakeholder). 
Program should be viewed as a benchmark and 
a model for similar programs (Stakeholder). 
The CCPU is one of the best business units in 
the Department (Stakeholder). 
This Department is sensational. They are very 
responsive replying with promptness and 
maintaining good communication lines (Local 
government respondent). 
I believe that DOJ provide the ‘most complete 
process’ than I have ever been involved in (Local 
government respondent). 
The CCPU team is very committed and 
community focused and therefore responsive to 
the needs of those receiving grants—and much 
more! (Local government respondent). 
These findings are reinforced by the comments 
provided by Chair of Grants Network Victoria (GNV) 
in correspondence to the DOJ in May 2013. In that 
letter (GNV 2013), the CCPU is commended for their 
‘expedited process in assessing applications under 
Round 2 of the Public Safety Infrastructure Fund’. 
The letter goes on to say that the
GNV hopes that other Victorian Government 
departments will follow the lead of the 
Department of Justice in recognising the value of 
a more rapid assessment process.
As remarked elsewhere in the letter, such a high 
level of performance is unfortunately considered by 
the GNV’s members as the exception rather than the 
rule.
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Table 7 Type of evidence cited in grant application to demonstrate need for proposed projecta
n %
Quantitative
State and/or LGA crime statistics 46 46
Crime statistics for target area 32 32
Crime statistics for target group 10 10
Socio-demographic data 16 16
Qualitative




Academic research evidence 17 17
Media clippings 6 6
Quantitative and/or qualitative
Community consultation 38 38
Organisation’s own data 76 75
Other 38 38
a: Individual projects may cite multiple sources of evidence, therefore percentages do not add to 100
Source: AIC CCPP Project Database [computer file] n=102
Characteristics of funded 
projects
Targeting projects at areas with 
demonstrated need
The CCPU aims to invest resources in areas that 
have a demonstrated need for crime prevention 
projects. Grant applicants are required to provide 
evidence of the need for their project in their 
application and for a selected sample of funded 
projects this information was coded across various 
categories of evidence, as described above (see 
Evaluation Methodology). Table 7 shows the types of 
evidence cited by a sample of grant applicants. 
Three-quarters of grant applicants (75%) cited their 
organisations own data, which may include both 
qualitative and quantitative information. Sixty-four 
percent of grant applicants cited anecdotal 
evidence; however, a considerable number also 
accessed a range of other quantitative and 
qualitative data such as crime statistics, socio-
demographic data and evidence from community 
consultations. 
A large proportion of projects cited multiple sources 
of evidence in their grant application to demonstrate 
need for the proposed project. Forty percent cited 
five or more types of evidence, while 37 percent 
cited two to four types of evidence. Less than a 
quarter (24%) of successful grant applicants cited 
one or no forms of evidence. There was a positive 
correlation between the number of types of evidence 
cited and the amount of funding received (Pearson 
R=0.47, p=0.00). The demonstration of need was 
related to the size of the grant—the average grant of 
those who cited five or more types of evidence was 
$215,814, compared with the average grant of 
$9,517 for those citing one or no types of evidence 
in their grant application. It is also important to note 
that these differences are likely to reflect the varying 
grant programs and the funding available through 
each. Smaller programs require less rigorous 
demonstration of need and vice versa.
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This is likely to reflect the varying requirements 
imposed by the CCPU on the smaller funding 
programs such as the CSF and GGP, by comparison 
with those applying for large grants through the PSIF 
and RVAWC grants programs. It is a positive finding 
that both the CCPU and grant applicants treat the 
need for a considerable evidence base to support 
proposed interventions with a level of seriousness. 
The value placed on evidence-based applications by 
the CCPU also resonates with a comment made by 
a stakeholder during an interview who described the 
assessment of grants by the CCPU as a ‘rigorous 
process that was strictly adhered to’ and which 
resulted in ‘equitable and fair’ outcomes for those 
applying (State government representative personal 
communication 2014). 
The CCPU also aims to fund projects that address a 
number of priority crime problems. Funding guidelines 
for the CSF and PSIF grant programs recognise that 
local organisations are best placed to identify local 
crime issues and appropriate responses. Funding 
guidelines for these programs provide a clear outline 
of the types of interventions eligible for funding, which 
in turn is likely to influence the crime problems that 
are addressed. 
Table 8 shows the type of crime problems targeted 
by a sample of projects funded through the CCPP. 
More than half (56%) of analysed projects funded 
through the CSF grants program targeted 
vandalism. Fifty-four percent sought to address 
antisocial behaviour; however, a considerable 
number of projects also targeted general offending 
(37%), assault (33%) and fear of crime (29%). Crime 
prevention activities delivered by recipients of 
funding through the PSIF grants program primarily 
targeted fear of crime (80%), antisocial behaviour 
(75%) and vandalism (60%).  
The GGP and RVAWC grants program are 
structured around two distinct crime problems, 
namely graffiti and violence against women. These 
issues have been identified by the CCPU as 
warranting attention due to their associated costs to 
the Victorian community (DOJ 2013a; DOJ 2012). 
As Table 8 shows the activities delivered through the 
GGP targeted graffiti as its primary focus; however, 
some of these projects also addressed fear of crime 
(67%) and small business crime (6%). Further, while 
projects funded through the RVAWC grants program 
have a focus on family and domestic violence, these 
projects also to some extent targeted general 
assault (17%), sexual assault (8%), and offences 
relating to drug (8%) and alcohol abuse (8%). 
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Against Women and 
Children
Fear of crime 29 67 80 0
Anti-social 
behaviour
54 0 75 0
Vandalism 56 0 60 0
Burglary 48 0 15 0
General 
offending
37 0 30 0
Graffiti 8 100 10 0
Assault 33 0 15 17
Robbery 25 0 10 0
Family violence 4 0 0 100
Domestic 
violence
2 0 0 100
Drug offences 19 0 0 8
Alcohol related 
offences
10 0 5 8
Sexual assault 2 0 5 8
Steal from motor 
vehicle
4 0 0 0
Motor vehicle 
theft
4 0 0 0
Retail and small 
business crime
2 6 0 0
Other offences 10 0 0 0
a: Individual projects may target multiple crime problems, therefore percentages do not add to 100
Source: AIC CCPP Project Database [computer file] n=102
Evidence-based approaches to 
crime prevention
The CCPP is based on the premise that decisions 
on how to invest crime prevention resources will be 
guided by evidence-based research. That is, they 
are based on evidence-based crime prevention 
principles, demonstrated to reduce the risk of crime, 
and improve perceptions of safety and community 
confidence.  For example, the grants address issues 
and strategies for which good and well-established 
evidence exists, such as for target hardening (locks, 
security systems, lights, fences etc) under CSF; 
CPTED/Safer Design, including lighting, design and 
amenity improvements through the PSIF; and 
effective graffiti prevention and removal. Funding 
guidelines encourage applicants to provide evidence 
to support the efficacy of the proposed intervention. 
A review of the CCPU’s justifications for not 
recommending certain projects for funding also 
highlights the importance placed on evidence of 
good practice in the funding assessment process. 
Findings from the analysis of a sample of funded 
projects suggests that just under one-half (48%) of 
projects funded through the CCPP made use of a 
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government or non-government strategy document 
to support their application (see Table 9). Twenty-
one percent used anecdotal evidence about a 
previous project that their organisation had 
delivered, while 18 percent used anecdotal evidence 
about a previous project delivered by another 
organisation. Rather than reflecting negatively on the 
CCPP, the heavy reliance on anecdotal data to 
support efficacy of the proposed interventions is 
indicative of the difficulties faced by local 
government and community organisations in
accessing documented evidence of the impact of 
locally based projects, and the lack of high quality 
(published) evaluations of these activities in 
general’ as was found in the review of the 
NCCPP (Homel et al. 2007: 42). 
Interviews with stakeholders involved in the RVAWC 
grants program commonly highlighted the alignment 
of this component of the program with evidence-
based practice. For example, numerous 
stakeholders recognised that the RVAWC grants 
program has allowed recipients to build upon earlier 
work undertaken in this field and in doing so is 
geared towards addressing the underlying 
determinants of violence against women. 
Stakeholders reflected positively on the primary 
prevention focus of the RVAWC grants program, as 
per the following remarks from interviewees. 
The fact they are funding primary prevention is 
fantastic (RVAWC respondent). 
The Koori Community Safety Grants were 
focused on the ‘early years’ which aimed to 
ensure ‘every Koori child is in front of the eight 
ball’ (RVAWC respondent). 
The program could be focused even further 
upstream [but] any program that allows work in 
the proactive space is great (RVAWC 
respondent). 
Further, the Koori Community Safety grants program 
was discussed by stakeholders as aligning with best 
practice principles in relation to cultural background 
and protective factors for violence. Like the RVAWC 
grants program, funding provided through the Koori 
stream allowed stakeholders to build on existing 
knowledge to perpetuate and further develop 
evidence-based practice. 
Table 9 Type of evidence cited in grant application to demonstrate consistency of proposed activities with 
good practicea
n %
Government (Australian or State/Territory), local government or non-government strategy 49 48
Anecdotal evidence from past project delivered by applicant 21 21
Anecdotal evidence from past project delivered by another organisation 18 18
Evidence of outcomes from an evaluation of projects delivered by applicant 15 15
Australian academic research evidence 13 13
Evidence of outcomes from an evaluation of projects delivered by another organisation 12 12
International academic research evidence 3 3
a: Individual projects may cite multiple sources of evidence, therefore percentages do not add to 100
Source: AIC CCPP Project Database [computer file] n=102
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Reach
The CCPP has indeed been a statewide program. 
Table 10 shows that funding was distributed widely 
across Victoria. In addition, recipients of funding 
through the RVAWC and Koori Community Safety 
grants programs implemented initiatives that 
extended across LGAs (ie regionally). The eight 
projects funded through the mainstream RVAWC 
grants program extended across eight regions of 
Victoria and the four projects funded through the 
Koori stream extended across four regions.  
Table 10 Proportion of Victorian local government areas that have received funding, by funding round and 
stream (%)a








a: There are 79 local government areas in Victoria
Source: Administrative data provided by the CCPU
Table 11 Target groups among a sample of projects funded by the CCPPa
n %
Young people (age not specified) 46 46
Community groups 30 29
Women 29 29
Men 26 26
Culturally and linguistically diverse (CALD) communities 18 18
Young adult (19 to 24 years) 14 14
Older people 13 13
Small business 13 13
Aboriginal and Torres Strait Islander communities 13 13
People who are considered at risk of becoming an offender (or 
reoffending) or a victim of crime
11 11
People affected by a disability (other than mental illness) 10 10
Adolescent young people (13 to 18 years) 5 5
Families 8 8
People from communities considered rural or remote 8 8
Children (0 to 12 years) 3 3
People who are socioeconomically disadvantaged 3 3
Offenders 3 3
Government agencies 1 1
People affected by alcohol abuse 1 1
a: Individual projects may target multiple groups within the community, therefore percentages do not add to 100
Source: AIC CCPP Project Database [computer file] n=102
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Evidence from administrative data suggests the CCPP 
reaches into a great number of communities where 
there is perceived crime prevention need. For example, 
more than half (53%) of all projects are delivered either 
in communities classified as regional or rural, where 
there is often limited access to resources. Findings 
from the analysis of a sample of projects confirm that a 
considerable proportion of crime prevention activities 
delivered as a result of the CCPP are targeting groups 
lacking in resources. As shown in Table 11 half (50%) 
of sampled projects target young people (including 
children, adolescents and young adults). Twenty-five 
percent target CALD and/or ATSI communities. It is 
worth noting that the Koori Community Safety fund 
provides $2.4m in funding to support activities 
specifically delivered in Indigenous communities.
Crime prevention activity
One of the strengths of a grants-based program such 
as the CCPP is that it also has a capacity to enable 
access to resources to those organisations that 
would not normally have access to the resources 
required to undertake crime prevention work (Homel 
et al. 2007). This was a key benefit of the CCPP 
identified by stakeholders through the consultation 
process. As well as providing resources for immediate 
activities, stakeholders commonly highlighted that the 
funding provided through the CCPP increased 
momentum for future crime prevention activities. One 
stakeholder described this as the ‘ripple effect’, 
whereby CCPP funded activities facilitated the 
support for further local crime prevention activities 
(Grant recipient personal communication 2014).
Further, several stakeholders recognised that the 
CCPP has enhanced the quality of those activities 
being delivered. In part, this is because the funding 
allowed recipients to engage with key experts to 
assist with successful project delivery. As one 
stakeholder commented, the funding ‘led to being 
able to do the work better’ (Grant recipient personal 
communication 2014).
A similar sentiment was reflected in the responses to 
the local government survey. Seventy percent of 
respondents to the local government survey either 
strongly agreed or agreed that the CCPP increases 
the awareness of crime prevention and community 
safety within their organisation (see Table 12). Further, 
73 percent of respondents either strongly agreed or 
agreed that a program like CCPP has fostered greater 
leverage within council leading to a greater focus on 
community safety and crime prevention. 
In addition, the provision of funding through the 
CCPP encourages investment from other sectors. 
As shown in Table 13, the 102 projects sampled for 
analysis generated approximately $1.6m in in-kind 
funding and an additional $1m in financial cash 
contributions. Based on the analysis of these 102 
funded projects, for every $1,000 invested in crime 
prevention activities by the CCPP, there is further 
$100 cash contributions generated from external 
stakeholders and a further $160 in-kind 
contributions. It is important to recognise that the 
figures presented here are almost certainly 
conservative estimates and as demonstrated in 
Table 13, vary significantly between funding streams. 
For example, the total combined project cost across 
the three rounds of the PSIF was $26,927,536 with 
recommended funding of $9,798,753, meaning that 
successful applicants must have succeeded in 
accessing significantly more funding via various 
sources, including in-kind funding, that provided 
through the PSIF directly.
Table 12 Perceived impact of the CCPP on crime prevention activity (%) 
CCPP grant programs Strongly 
agree
Agree Neither Disagree Strongly 
disagree
Don’t know
Have increased the awareness 
of community safety and crime 
prevention within council?
15 55 18 6 - 6
Have fostered greater leverage 
within council leading to a 
greater focus on community 
safety and crime prevention?
9 64 12 9 - 6
Note: Percentages do not necessarily total 100 due to rounding. Excludes one respondent with no awareness of the CCPP
Source: AIC community organisation survey 2014 (n=34)
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Table 13 In-kind and financial contributions generated as a result of CCPP funding, by funding stream 
(sampled projects only) 
In-kind funding Financial contribution
n Total Mean Total Mean
Community Safety Fund 52 $112,341 $2,160 $224,920 $4,325
Graffiti Grants Program 18 $133,672 $7,426 $43,423 $2,412
Public Safety Infrastructure 
Fund
20 $145,791 $7,290 $750,480 $37,524
Reducing Violence Against 
Women in our Community
12 $1,232,191 $49,658 - -
Total 102 $1,623,995 $15,922 $1,018,823 $9,988
Source: Administrative data provided by the CCPU
Role and influence of government
The unit records of 32 local government authorities 
who completed the local government survey were 
matched to their responses to the survey 
undertaken by the AIC on behalf of the Victorian 
Parliament’s Drugs and Crime Prevention Committee 
in 2011 (Drugs and Crime Prevention Committee 
2012). The 2011 survey was undertaken to generate 
a snapshot of local community safety and crime 
prevention activity being undertaken in Victoria at 
that time. For this evaluation, a small number of the 
2011 survey questions were repeated in an identical 
form in the 2014 local government survey. Two 
respondents to the local government survey were 
not matched to their earlier records because they 
did not participate in the 2011 survey or the 
information provided was insufficient to determine 
their LGA. 
Findings from the comparative analysis indicate that 
since 2011 there has been an increase in the 
number of council’s that cite the state government 
as the main source of crime prevention funding in 
their LGA (see Figure 2), although this change was 
not statistically significant (p=0.0672, Fisher’s Exact 
Test). This may reflect the provision of funding by the 
DOJ since the CCPP was launched. 
There was also an increase in the number of 
councils that cite local government and community 
associations as the main source of funding. For 
community associations this was a statistically 
significant increase (p=0.022, Fisher’s Exact Test). 
Comments made in the interviews with key 
stakeholders provide some insight into these 
changes. In the interviews it was apparent that local 
government and community associations were 
described as now being more likely to support 
ongoing crime prevention activities in their LGA and 
continue the momentum of the CCPP. 
For example, some local government interviewees 
referred to the CCPP funding ‘act[ing] like a glue’ 
that brought together previously fragmented action 
and that the funding operated in a way that ‘sped up 
the process’ by which local government and local 
partners were able to ‘consolidate the partnership 
process and [enabled] sharing and doing things 
jointly’ (Local government representative personal 
communication 2014). Similarly, some community 
representatives who were interviewed commented 
that the CCPP funding ‘provided a good vehicle for 
building ongoing relationships with partners such as 
the Shire and other community groups’ (Grant 
recipient personal communication 2014).
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Note: Excludes local governments who responded to the 2011 survey, but did not respond to the 2014 survey. Excludes one local government who could not be 
matched to their 2011 record
Source: AIC local government survey 2014 (n=34); Drugs and Crime Prevention Committee survey 2011 (n=78)
Despite the increase in state government funding, as 
shown in Figure 3, there has been a statistically 
significant decrease in the number of councils that 
cite state government policy as ‘very much’ 
influencing the crime prevention and community 
safety initiatives in their LGA (p=0.004, Fisher’s Exact 
Test). However, this need not be interpreted as a 
negative finding. As described in the Community 
Crime Prevention Framework (DOJ 2014), the work 
of the CCPU and the grants program is part of a 
wider community safety strategy and approach.  It is 
just that this approach intentionally takes the 
position that crime prevention is not the 
responsibility of a single unit, department or portfolio 
area, but rather requires all areas of state 
government and all levels of government and the 
community, together with relevant private sector 
groups, to play a role.  The CCPU, as part of the 
broader work of the portfolio, seeks to influence 
policy an activity of other departments, agencies, 
local government and community.  However, in the 
case of local government authorities, rather than 
setting a prescriptive policy basis, the CCPU has 
adopted the position that local communities 
themselves know the local issues and are best 
placed to develop strategies and responses, which 
are then support through access to funding etc.  
This then may be seen as an outcome of a strategy 
to build community capacity and thus sustainability 
and to avoid over-reliance on a single agency that 
may come and go.
There have also been slight decreases in the number 
of councils that cite Australian Government policy as 
‘very much’ influencing the crime prevention and 
community safety initiatives in their LGA. This 
change was statistically significant (p=0.005, Fisher’s 
Exact Test), although it is less clear whether this is 
an intentional outcome in the same way that the 
CCPU intended it to be.
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Federal government policyState government policyLocal government policy
Note: Excludes local governments who responded to the 2011 survey, but did not respond to the 2014 survey. Excludes one local government who could not be 
matched to their 2011 record
Source: AIC local government survey 2014 (n=34); Drugs and Crime Prevention Committee survey 2011 (n=78)
CCPP resources
It is important that when undertaking an evaluation 
of this kind, the overall impact and relative 
effectiveness of the program is considered within the 
broader context of the available resources. Of critical 
importance is the relative cost effectiveness of the 
program and an estimation of the relative return on 
investment. 
As shown in Table 14 and Figure 4, there has been 
an upward trend in the funding committed to the 
CCPP grants programs since its establishment in 
2011–/12. The decline in funding in 2014–/15 
reflects the timing for the PSIF grants program in 
that financial year. While the employee expenses and 
operating costs for the CCPU have fluctuated 
somewhat, the overall proportion of employee and 
operating expenses has remained relatively low over 
the four year period. This suggests a high level of 
efficiency in delivering the CCPP and its various 
components. It is worth noting that employee 
expenses cited in Table 14 include staff working on 
policy, communications and corporate services not 
just for grants administration.
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Table 14 Funding committed to CCPP 











2011–12 6,594,444 1,286,763 395,585 2,900,000 11,176,792 15
2012–13 7,839,824 1,676,735 347,143 2,000,000 11,863,702 17
2013–14 8,934,016 1,299,498 618,357 2,000,000 12,851,871 15
2014–15 5,363,388 1,600,000 400,000 2,000,000 9,363,388 21
Total 28,731,672 5,862,996 1,761,085 8,900,000 42,255,753 17
a: Employee expenses for 2014–15 are projected, not actual
b: Operating costs for 2014–15 are projected, not actual
Source: Administrative data provided by the CCPU
















Operating costs ($)Employee expenses ($)Grants ($)
Note: Employee expenses for 2014–15 are projected, not actual. Operating costs for 2014–15 are projected, not actual
Source: Administrative data provided by the CCPU
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Capacity-building  
activities
It is a common finding of research into the 
challenges affecting the implementation of 
community crime prevention programs that expertise 
and knowledge relating to crime prevention is limited 
in some communities and this can adversely affect 
the relative effectiveness of an otherwise well 
designed and valuable intervention (Homel & Homel 
2012). The CCPP aims to target this problem by 
building the knowledge of communities about 
effective ways to reduce crime. There are three key 
initiatives undertaken by the CCPU that contribute to 
achieving this objective, namely:
• requiring that all grant recipients of CCPP funding 
to some extent evaluate their projects;
• establishing and maintaining a community crime 
prevention website; and
• communicating written and verbal crime 
prevention information to communities. 
Evaluation activities 
The CCPU requires that all grant recipients evaluate 
their project upon completion. Administrative data 
provided by the CCPU indicates a high level of 
compliance with this funding requirement. As 
demonstrated in Table 15, the majority of projects 
funded through the CSF and GGP have been 
evaluated. There is a requirement that organisations 
funded through the PSIF grants program will submit 
evaluation reports within 12 months of project 
completion to ensure sufficient time for realisation of 
project effects. This explains why a sizable 
proportion of projects funded through this stream 
have not yet been evaluated. Further, all recipients of 
funding through the RVAWC grants program have 
submitted interim evaluation reports and it is 
expected that final evaluation reports will be 
submitted in 2015 as per contractual requirements. 
27Capacity-building activities 
As stated by the CCPU, the level of ‘detail required 
of these evaluations varies depending on the value 
of the grant’ (DOJ 2013b: 10). This is a practice that 
is consistent with the good practice guidelines 
outlined by the ANAO (2013). The CCPU provided 
recipients of CSF and GGP funding with an 
evaluation template specifying the need for largely 
qualitative information relating to project milestones 
and key outcomes. Recipients of the PSIF grants 
program are required to undertake more complex 
evaluations. This is a reflection of the larger scope of 
the projects being delivered through the PSIF 
stream. There is a contractual requirement that 
organisations delivering projects under the RVAWC 
grants program engage independent evaluators to 
address questions around program efficiency. 
Additional funding has been provided to support the 
independent evaluation of the projects funded 
through the Koori Community Safety grants 
program. The requirements imposed by the CCPU 
across the various funding streams directly reflect 
the approaches adopted and the level of detail 
provided in submitted evaluation reports. 
The evaluation requirements are useful as they 
impose a minimum standard and encourage funding 
recipients to incorporate outcome measures into 
their project design. Nevertheless, stakeholders 
engaged in the consultation process widely reported 
that the evaluation and monitoring requirements 
imposed by the CCPU were realistic for the funding 
amounts provided. Equally, these requirements were 
important because expectations were developed 
early on in the process that grant recipients were 
required to be accountable from the outset.
As of July 2014, of the 50 projects sampled in the 
GGP, PSIF and RVAWC funding streams, 42 percent 
had submitted some evaluation documentation that 
the AIC was able to access for analysis. Of these, 61 
percent had engaged independent evaluators. This 
figure largely reflects the contractual requirements 
imposed upon recipients of the RVAWC grants 
funding to engage external evaluators and indicates 
a high level of compliance. An analysis of the 
progress reports submitted by recipients of the 
mainstream RVAWC grant funding showed that the 
most common evaluation methodologies adopted 
included formal feedback from project workers 
(88%), key stakeholders (75%) and project 
participants (50%). These evaluations also use 
self-reported behaviours or attitudes pre and 
post-intervention (25%), and comparison 
observational data pre and post-intervention (25%). 
Evaluations undertaken for GGP and PSIF-funded 
projects were largely conducted by internal project 
Table 15 Number of CCPP-sponsored interventions evaluated, by funding stream and round




Round 1 155 - - -
Round 2 118 - 1 -
Round 3 116 - - 32
Graffiti Grants Program
Round 1 17 - - -
Round 2 17 - 1 -
Round 3 7 - - 13
Public Safety Infrastructure Fund
Round 1 8 9 - 7
Round 2 - 5 - 18
Round 3 - - - 27
Source: Administrative data provided by the CCPU
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staff. As shown in Table 16, the most common 
methodology in these cases was the collection of 
anecdotal evidence from staff and participants 
regarding the effectiveness of the project.
Findings from the local government survey 
presented in Table 17 show that the majority of 
respondents agreed that the CCPP builds the 
capacity of grant recipients to evaluate outcomes 
from their crime prevention activities against key 
performance measures. Seventy-three percent of 
respondents to the local government survey agreed 
or strongly agreed that the funding provided through 
the CCPP encourages grant recipients to evaluate 
the impact of their project activities. The high 
proportion of respondents to the local government 
survey that agreed or strongly agreed with the 
assertions that CCPP grant recipients have access 
to information and resources to assist them in 
undertaking evaluation (61%), adequate support 
(54%), the internal capacity (57%), or the capacity to 
engage third parties to assist them in undertaking 
evaluation activities (48%) demonstrate the success 
of the CCPP in supporting grant recipients to 
undertake evaluation activities. 
Table 16 Evaluation methodology adopted by a sample of projects funded through the GGP and PSIF 
grant programsa
n %
Anecdotal evidence from staff and participants of project effectiveness 12 55
Comparison observational data pre and post intervention 7 32
Formal feedback sought from project participants 5 23
Formal feedback sought from key stakeholders 6 27
Formal feedback sought from project workers 3 14
Self-reported behaviour/attitude pre and post intervention 1 5
Community survey of fear/perception of crime pre and post intervention 1 5
Comparison target area crime statistics pre and post intervention 1 5
Total 22 -
a: Individual evaluation strategies may utilise multiple methodologies, therefore percentages do not add to 100
Source: AIC CCPP Project Database [computer file] n=102
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Table 17 Perceived impact of the CCPP on evaluation capacity building (row percentages)
CCPP grant recipients Strongly 
agree




Are more likely to evaluate the impact of their 
activities when funded by a program like CCPP?
18 55 15 3 - 9
Have access to useful information and resources 
to assist them in undertaking the evaluation?
6 55 15 12 3 9
Have access to appropriate support mechanisms 
for assistance in undertaking evaluation 
activities?
9 45 21 12 3 9
Have the capacity within their organisations to 
evaluate their crime prevention activities 
internally?
9 48 18 12 3 9
Have the capacity to engage and manage 
external third party to evaluate their crime 
prevention activities?
15 33 21 18 3 9
Have access to external service providers with 
the necessary skills to evaluate their crime 
prevention activities?
18 24 30 15 - 9
Note: Percentages do not necessarily total 100 due to rounding. Excludes one participant with no knowledge of the CCPP
Source: AIC local government survey 2014 (n=34)
Crime Prevention and Community 
Safety Strategies
As part of the comparative analysis between the 
2011 and 2014 local government surveys, the AIC 
found that there has been little change in the 
number of local governments reporting they have a 
formal crime prevention and/or community safety 
strategy in place (see Table 18). However, it is 
important to note that as previously observed in the 
report of the Victorian Drugs and Crime Prevention 
Committee (2012), local government authorities in 
Victoria are required to provide mandated general 
plans and a specific Health & Wellbeing plan, which 
is where many councils put primary, secondary and 
tertiary prevention and general community safety 
activity.
Further, while the vast majority of crime prevention 
and/or community safety strategies have not been 
evaluated, there has been a very slight increase in 
the number evaluated from the 2011 survey (see 
Table 19).
30 Evaluation of the Victorian Community Crime Prevention Program:  Final report
Table 18 Crime Prevention and Community Safety Strategy
2011 2014
n % n %
Yes, formal strategy in place 13 41 12 38
No, embedded in another policy 7 22 6 19
No strategy in place 12 38 14 44
Total 32 100 32 100
Source: AIC local government survey 2014 (n=34); Drugs and Crime Prevention Committee survey 2011 (n=78)
Table 19 Evaluations conducted of crime prevention and/or community safety strategies
2011 2014
n % n %
Yes 7 22 8 25
No 25 78 23 18
No answer/not sure - - 1 3
Total 32 100 32 100
Source: AIC local government survey 2014 (n=34); Drugs and Crime Prevention Committee survey 2011 (n=78)
Community crime 
prevention website
The CCPU has aimed to build the knowledge of local 
communities about effective ways to reduce crime 
through the establishment of a community crime 
prevention website. The community crime prevention 
website was established in October 2012 and although 
relatively limited in its objectives, since its establishment 
until 14 July 2014, there have been 121,501 page 
views. Visitors to the website viewed an average of 
3.02 pages per session and stayed on the website an 
average of four minutes and 33 seconds. The website 
has experienced a relatively low bounce rate, whereby 
only 37 percent of visitors left the site from the home 
page without interacting with other website content. 
Unsurprisingly, use of the website increased during the 
time when funding rounds, specifically the CSF grants 
program, were open for application. Similarly, the 
pages with the highest number of visitors were those 
relating to the CSF grants program. This suggests that 
grants applicants, specifically applicants of the CSF 
program, may be accessing the website to inform the 
grant application process. 
As shown in Figure 5, the use of the website has 
grown between 2013 and 2014. There has been an 
increase in the number of sessions, users visiting the 
website and page views. This suggests the website is 
increasingly accessed by crime prevention 
practitioners. Although this may not be particularly 
surprising as the website was established relatively 
recently and it is likely that its use will continue to grow 
over this initial period.
Findings from the local government and community 
organisation surveys confirm that the community crime 
prevention website is used and valued by local 
governments and community groups to assist them in 
preparing their grant applications. Seventy-nine 
percent of responding councils and 90 percent of 
responding community organisations indicated that the 
information on the website was useful in helping them 
to prepare their application. 
As well as assisting with the application process, 
respondents to the local government and community 
organisation surveys also indicated that they used the 
community crime prevention website to assist with the 
delivery of crime prevention activities. Table 20 shows 
that 60 percent of respondents to the local government 
survey and 66.5 percent of respondents to the 
community organisation survey reported using 
information on the website regularly or occasionally 
to assist with project delivery. 
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Figure 5 Use of the Community Crime Prevention website between 1 January 2013 to 30 June 2013 and 














Note: A session is a group of interactions that take place on the website at a given time. A user is a visitor to that viewed or interacted with website content. A 
page view is an instance of a page being loaded by a browser
Source: Google analytics reports provided by the CCPU
Table 20 Use of community crime prevention website by local government and community organisations 
during project delivery (%)




Never/don’t know 18 7.5
Total 100 100
a: Excludes one participant of the local government survey with no knowledge of the CCPP
Source:  AIC local government survey 2014 (n=34); AIC community organisation survey 2014 (n=81)
Respondents to the local government and 
community organisation surveys were also invited to 
make comments about quality of the information on 
the community crime prevention website. Some key 
comments made by respondents further 
demonstrate the value of the community crime 
prevention website to its users:
I found the website most useful to answer any 
queries (Community organisation respondent).
When required, I have found the information 
[available on the website] to be particularly 
beneficial and helpful (Local government 
respondent).
[The website] provides a good guideline for 
evaluation purposes (Local government 
respondent).
Stakeholders consulted as part of the evaluation 
commonly highlighted the value of the community 
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crime prevention website in raising awareness of the 
grants available through the CCPP. Numerous 
stakeholders cited the website as the place where 
they first discovered the CCPP and came to apply for 
funding. Stakeholders also talked about extensively 
using the website to inform their application. 
However, several stakeholders suggested areas where 
the website could be improved so that it could be 
better utilised by crime prevention practitioners. For 
example, one stakeholder suggested the website 
would benefit from offering more examples of 
successful crime project initiatives, as well as ‘tips’ 
relating to the delivery of projects (Grant recipient 
personal communication 2014). Several other 
stakeholders suggested the website lacks high-quality, 
evidence-based resources and literature to guide crime 
prevention implementation. The website as it currently 
exists was described by one stakeholder as a 
‘snapshot’ and there were calls for a more ‘thorough’ 
resource (Grant recipient personal communication 
2014). It is possible that these demands fall outside the 
scope of the community crime prevention website as it 
currently exists; however, it highlights the need for a 
complementary resource to support the development 
and delivery of crime prevention activities in Victoria. 
Information sharing and 
promotional activities
As well as the community crime prevention website, 
the CCPU has also aimed to deliver written and 
verbal information to communities to increase their 
knowledge about crime prevention activities. 
Administrative data provided by the CCPU and 
presented in Figure 6 indicates that in spite of this 
activity not being specifically resourced, there has 
been a steady upward trend in the number of 
workshops and presentations, and ministerial events 
supported by the CCPU since 2011. 
The workshops and presentations delivered or 
supported by the CCPU have included:
• grant specific forums and events targeting 
recipients of the GGP, PSIF and RVAWC grant 
programs;
• presentations to raise awareness of the role and 
function of the CCPU; 
• presentations on research focusing on locally 
based crime prevention;
• evaluation training;
• practitioner focused workshops; and
• major events including conferences.
Findings from the local government survey also 
highlighted that councils draw upon a variety of 
information other than the community crime 
prevention website to assist with the delivery of 
crime prevention activities. Table 21 shows that 
most commonly, respondents draw upon one-on-
one advice or consultancy (not necessarily provided 
by CCPU) and this is supplemented by reports or 
publications and information delivered at 
conferences and public forums. 
Community organisations also indicated that they 
used a variety of other resources to assist them in 
delivering CCPP-funded initiatives. Most commonly, 
community organisations relied on informal advice 
and feedback from other community groups and this 
was supplemented with reports and publications, 
and other online resources. The different patterns of 
accessing information between the local government 
and community groups almost certainly reflects the 
relative resource bases that each has available to 
draw upon. For example, many community 
organisations are unlikely to have the capacity to 
engage a consultant to assist with project delivery.
Findings from the local government survey indicate 
that the information sharing and promotional 
activities conducted by the CCPU are reaching local 
governments in Victoria. Ninety-seven percent of 
respondents indicated that they were aware of the 
CCPP prior to completing the survey. Of those 
respondents who were aware of the program, 85 
percent described being familiar with the program or 
having some knowledge of it. 
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Source: Administrative data provided by the CCPU
Table 21 Information drawn upon by local government to assist with project delivery (%)a
Local governmentb Community organisations
One-on-one advice or consultancy 64 35
Reports and publications 55 49
Information at conference and public forums 55 26
Other online resources 39 41
Other 18 11
Advice from other community groups - 58
a: Councils may have drawn upon multiple sources of information, therefore percentages do not add to 100 
b: Excludes one participant of the local government survey with no knowledge of the CCPP
Source:  AIC local government survey 2014 (n=34)
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Key outcomes
The CCPP has adopted a systematic and active 
approach to promoting the use of evidence-based 
approaches to the development of grant 
applications and the design of initiatives. It has also 
taken a realistic and international good practice 
approach to the accountability and evaluation 
requirements placed on grant recipients. The local 
government and community organisation surveys, 
project analyses and interviews with key 
stakeholders and grant recipients all demonstrated 
consistently that grant recipients and other 
stakeholders recognised this and valued the 
approach adopted by the CCPP and the CCPU staff 
in particular. The use of community information 
forums, the presentation of examples of good grant 
applications on the website and promotion of a 
graded approach to evaluation, depending on the 
size and nature of the grant, all represent 
international good practice.
It was clear from the interview responses and the 
project analysis that the CCPU’s effort to improve 
knowledge of crime prevention good practice was 
leading to improvements among those organisations 
involved in the delivery of local crime prevention. 
However, it is less clear if there has been a similar 
improvement at the community level. To some 
extent, an improvement at the community level is 
dependent on the types of projects being 
implemented. As would be expected, projects with 
specific community education or community 
awareness-raising agendas, such as some 
community-based initiatives, some Koori funded 
projects and the RVAWC projects reported such 
impacts. Others, such as the PSIF project are not 
designed with the intention of increasing knowledge 
and good practice. Rather, they are intended to 
reduce and prevent specific forms of crime and 
violence, and frequently do so without raising any 
awareness about community safety more generally.
However, it is difficult to adequately assess these 
impacts because in spite of the CCPU’s best efforts 
to promote a culture of accountability and 
evaluation, and good practice among grant 
recipients, it is apparent that the quality of the 
outputs is highly variable. This assessment is further 
hampered by the fact that while a number of the 
projects have been completed, good quality 
evaluations, where available, are still to be 
completed. This is not a criticism of the CCPU or the 
CCPP more generally but an indication both of the 
general poor quality of evaluation work undertaken 
in the community safety field in Australia and that the 
completion deadlines for the project evaluations fell 
outside the period for the completion of this review.
As indicated, the CCPU’s approach to evaluation 
and the efforts made to assist projects to undertake 
good evaluation work reflects good practice. As 
identified by Morgan and Homel (2013), many of the 
difficulties in achieving an adequate level of quality 
evaluation lie with the attitudes, skills and capacities 
of those implementing the projects. Having said that, 
most of the stakeholders interviewed acknowledged 
that the CCPU has taken a more realistic, 
collaborative and supportive approach to evaluation 
than they had experienced with other grant 
providers. One interviewee went so far as to 
specifically state that the CCPU’s investment of 
intellectual capacity and resources into designing an 
appropriate evaluation process and then assisting 
with its implementation was exceptional. This is a 
view that is supported by this evaluation and it 
would be unreasonable to criticise the CCPU for not 
attempting to implement a good practice approach 
to evaluation, a process that they are continuing to 
promote and encourage.
Similar comments can be made about the CCPU’s 
approaches to good practice knowledge 
dissemination. The use of public forums and the 
community crime prevention website represent 
valuable attempts to engage grant recipients and 
stakeholders in adopting good practice for 
community crime prevention. However, it became 
very clear to the AIC that these dissemination 
activities were not necessarily core functions for the 
CCPU and as such, were not specifically funded. 
Nonetheless, they were valued and appreciated by 
stakeholders and grant recipients and they 
consistently suggested that these dissemination 
activities should be refined, enhanced and 
expanded.
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Relationships between community organisations and 
community members are not always sufficiently 
strong to organise effective responses to local crime. 
The CCPP aims to build these relationships through 
the CCPP and thus strengthen local crime 
prevention responses. The CCPU aims to achieve 
this by:
• supporting Regional Crime Prevention Reference 
Groups (RCPRGs);
• encouraging partnership approaches through 
funding guidelines; 
• delivering grants programs that strengthen 
relationships between community members; and
• delivering infrastructure and graffiti-related projects 
that increase perceptions that local community 
meeting places are safe.
Stakeholder engagement
There is considerable evidence that the CCPP has 
been very effective at facilitating the development of 
local community-based partnerships. Funding 
applications for each of the four CCPP-sponsored 
grant programs require that applicants demonstrate 
that they have consulted with people, organisations 
or groups who may be involved in delivering the 
proposed project. When deciding which projects to 
fund, the CCPU assesses the extent to which formal 
agreements have been made with key stakeholders. 
A review of the CCPUs justifications for not 
recommending certain projects for funding highlights 
the importance placed on partnership working in the 
funding assessment process. 
Findings from the analysis of projects confirms that a 
large proportion of grant recipients have engaged 
key stakeholders from across a broad range of 
sectors at the time of submitting a funding proposal. 
Table 22 presents an overview of the number and 
percentage of CCPP-funded projects examined as 
part of the evaluation that had engaged key 
stakeholder groups at the time of submitting their 
successful grant application. The three largest 
categories are local government, police and locally 
based community groups.
A large proportion of projects had representation of 
two to four distinct stakeholder groups (63%) and 29 
percent had representation from five or more 
stakeholders. There was a positive correlation between 
the number of stakeholder groups represented on a 
project and the amount of funding received (Pearson 
R=0.66, p=0.00). The level of stakeholder engagement 
was related to the size of the grant—the average grant 
size of those who had representation from five or more 
stakeholder groups was $273,008, followed by the 
average grants of $39,221 for three to four stakeholder 
groups and $9,672 for projects with one to two 
stakeholder groups. 
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Table 22 Key stakeholders involved in a sample of CCPP funded projectsa
n %





Five or more 30 29
Specific stakeholder engagement
Local government 83 81
Police 61 60
Community groups 57 56
Non-government organisation 37 36
Private sector 37 37
Sporting groups 29 28
Local school 13
Indigenous community 11 11
Other 8 8
Culturally and linguistically diverse (CALD) community 7 7
State government department






Justice / corrections 4 4
a: Individual projects may list multiple stakeholders, therefore percentages do not add to 100
Source: AIC CCPP Project Database [computer file] n=102
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Table 23 Perceived impact of the CCPP on partnership working (row percentages)





collaborative approaches to 
crime prevention?
21 61 12 3 - 3
Have increased the 
development of local 
partnerships for short-term 
projects?
15 61 18 - - 6
Have facilitated the 
development of sustainable 
long-term partnerships?




12 70 12 - - 6
Note: Percentages do not necessarily total 100 due to rounding. Excludes one participant with no knowledge of the CCPP
Source: AIC local government survey (n=34).
The partnership effect of the CCPP-funded 
programs is reflected in survey results. The majority 
of respondents to the local government survey 
agreed that the CCPP has contributed to enhanced 
partnership working both internally and externally, at 
both a short and long-term level (see Table 23). 
Further, 82 percent of respondents to the 
community organisation survey either strongly 
agreed or agreed that the grant they received 
enabled people from different groups and 
organisations to work together.
However, working in partnership with other 
organisations and sectors can present a number of 
challenges. Further feedback from the surveys and 
interviews has highlighted some of these challenges. 
One key theme that emerged in the community 
organisation survey was the difficulty engaging and 
coordinating with other organisations, in particular 
the reluctance of organisations to provide quotes for 
projects that were not guaranteed to proceed. 
Further, community organisations reported 
challenges keeping within the budget that they 
specified in their original application. This was 
problematic because quotes must be obtained prior 
to application submission and became outdated and 
often increased in price once project implementation 
began. 
One community group who were interviewed about 
their project and were generally very positive about 
the experience of being a funded project highlighted 
how the grant payment process can have a perverse 
impact on their capacity to deliver the project 
effectively. The grant they received was a small 
capital grant under the CSF grants program. The 
project entailed a single capital expenditure to 
finance the installation of a physical facility to 
improve general safety in the location and enhance 
people’s sense of safety and willingness to use the 
facility after dark (Grant recipient personal 
communication 2014). 
However, because the fund payment model for the 
stream was designed to be able to accept a range 
of different activities, the fund delivery system 
whereby 90 percent of the funds were provided at 
commencement of the project and the final 10 
percent on completion presented cash flow 
problems for this group. This is because they 
needed to let a contract in full to have the equipment 
purchased and installed and the supplier/installer 
expected payment in full on completion. However, 
the final 10 percent of the funding was not available 
from CCPU until the project was signed off as 
completed. To overcome this difficulty, the local 
community group was able to persuade a local 
benefactor to provide a short-term loan on an 
interest-free basis (Grant recipient personal 
communication 2014). 
Interestingly, the interviewee noted that the difficulty 
they had to deal with also had a positive benefit in 
that groups who might not otherwise have engaged 
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with the project became involved in order to help 
solve the problem. This engagement has now been 
built upon such that the new partners have 
maintained a relationship with the project on an 
ongoing basis.
It is also important to recognise that the 90/10 
funding payment model is consistent with the good 
practice guidelines outlined by the ANAO (2013) and 
other bodies as a method for ensuring projects are 
actually finalised. As such, while this funding 
requirement presented some logistical difficulties for 
the grant recipient, it was a problem that was solved 
through using the very method the grant program 
was set up to achieve—the recruitment of an 
external partner to assist with the project.
Leadership of the CCPU
A key theme to emerge in interviews with 
stakeholders was the central role of the CCPU in 
facilitating partnerships. Numerous stakeholders 
highlighted that the credibility of the DOJ enhanced 
their ability to build relationships with stakeholders to 
assist with project implementation. Stakeholders 
highlighted that because the funding was provided 
through the state government, prospective partners 
treated their involvement ‘more serious[ly]’ (Grant 
recipient personal communication 2014). One 
stakeholder described the CCPU as ‘allies’ who 
through their statewide credibility, helped to ‘rally 
support’ and gain traction from other partners 
(Non-government organisation representative 
personal communication 2014). 
As well as assisting to get stakeholders on board, 
the credibility of the DOJ also fostered greater 
support for the crime problems being addressed. In 
particular, the commitment of considerable funding 
to the RVAWC grants program was described as 
sending a clear message to partners and the sector 
more broadly, that violence against women is a 
priority concern worthy of being addressed and 
certainly worthy of supporting. 
Moving from partnership to 
collaboration
The evidence suggests the CCPU has been quite 
successful at promoting and enabling partnership 
working, particularly the opportunity for funded 
organisations to capitalise on existing partnerships 
and engage with stakeholders to assist with project 
delivery. This has been facilitated through bodies 
and structures such as the regional reference groups 
and other forums that have helped to share 
information and learning, as well as to assist people 
to share skills. However, there is less convincing 
evidence of these strengthening partnership 
processes so far being converted to greater levels of 
ongoing collaboration. Certainly key stakeholders 
who were interviewed as part of the consultation 
process highlighted that the opportunity for ‘peer 
support’ between funded organisations has been 
limited (Local government representative personal 
communication 2014). This does not mean that 
greater levels of collaboration will not emerge over 
time if the program is sustained and enhanced. It is 
just that there is not great evidence of this yet.  
Interestingly, there appears to be some evidence of 
partnerships working between organisations funded 
through the mainstream RVAWC grants program 
developing into ongoing collaboration. This may in 
part be due to the fact that many of the 
organisations involved in the RVAWC are well 
established in their field and have a maturity and 
experience base to draw upon to support more 
collaborative working. 
The CCPU coordinated several Community of 
Practice workshops, which brought grant recipients 
together to build evaluation capacity and share best 
practice knowledge. Key stakeholders who were 
involved in this process reflected positively on these 
workshops, which gave them the opportunity to 
network with other funded organisations. However, 
organisations funded through the Koori stream of 
the RVAWC grants program were not engaged in 
these Community of Practice workshops. This was 
described by stakeholders as a ‘missed opportunity’ 
that disallowed lateral networking between 
mainstream and Koori organisations (State 
government representative personal communication 
2014). 
Regional partnerships
In adopting centralised responsibility for crime 
prevention (in order to serve the portfolio 
responsibilities of the Minister for Crime Prevention), 
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the DOJ has mainstreamed crime prevention 
coordination responsibilities across the Department. 
Each of the eight regional areas in Victoria have 
been directed to develop regional partnerships, 
particularly pertaining to influencing a crime 
prevention and community safety perspective; 
promoting sharing of information, data, intelligence, 
partnerships, identification of priorities, emerging 
issues and promoting coordinated action. It is 
understood that most districts do this through local 
Regional Crime Prevention Reference Groups 
(RCPRGs), which are attended by key stakeholder 
agencies in each region. Districts also prepare 
regional strategies and regularly liaise with the CCPU 
on matters of priority through regular networking 
meetings and other communications.
All reviewed evidence points to a strong partnership 
effect from both the CCPP grants programs and the 
GRP. Many stakeholders see this as supplemental 
and supportive of partnership efforts already 
underway at a local level. 
However, several stakeholders commented very 
positively on the crime prevention coordination 
efforts now underway through the RCPRGs and it is 
sufficient to note that the process has been working 
well in at least some of the regions. Stakeholders 
noted that DOJ has stepped in to a void, with police 
and local community group liaison previously 
happening at only a local level, if at all. The RCPRGs 
have enabled regular exchange of information and 
for local and regional crime prevention efforts to be 
better coordinated and targeted.
For example, one local government noted that they 
have regular contact with their local DOJ 
representatives and jointly coordinate and align 
activities in response to current and emerging 
issues. The LGA concerned operates a local Crime 
Prevention Committee, chaired by the Mayor and 
attended by the police officer in charge and local 
community groups. This group communicates and 
collaborates with the RCPRG on a regular basis and 
both structures reflect the other through strategic 
and operational plans (Local government 
representative personal communication 2014).
It is clear that the Regional Directors and the 
RCPRGs are central to the successful operation of 
the RVAWC grants program. This is because the 
RVAWC is designed to operate as a regional or 
sub-regional program and so the infrastructure 
provided by the Regional Directors and RCPRGs is 
critical to their effectiveness. Representatives from all 
of the RVAWC-funded initiatives who were 
interviewed remarked on the importance of this 
infrastructure and the support that it provided. For 
example, one RVAWC program representative 
commented: 
[In particular the program] has helped capacity 
considerably in terms of partners, equity and as 
an explanatory vehicle leading to an overall 
baseline improvements. [Furthermore] inter-
sectoral collaboration [has driven] work in the 
regional partnership leading to more positive 
regional interactions (Grant recipient personal 
communication 2014). 
This was a view reinforced by a central office 
representative from a department outside of DOJ. 
They described the RVAWC grants program as a 
‘well-conceived initiative’ that effectively ‘built on 
current practice and that which had been developed 
over many previous years’ of work. The regional 
infrastructure was identified as critical to the 
program’s ongoing effectiveness (State government 
representative personal communication 2014).
Key outcomes
It is very clear from the data collected to inform this 
evaluation that those who have been grant recipients 
feel quite strongly that there has been a general 
increase in community participation in local crime 
prevention. While there is a realistic assessment of 
the size and extent of this increase in community 
engagement, there is also a consistent 
acknowledgement that without the support and 
encouragement of the CCPU, these increases would 
not have been as great or, in some cases, possible 
at all. 
One simple example of this was the way that several 
community groups and key stakeholders who were 
interviewed reported that even when the grants 
provided were quite small (eg $500), the simple fact 
that these funds were received led to greater 
community engagement and participation. Several 
reasons were offered for why this occurred, but one 
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of the most significant was that receiving funding 
from a body as important as the DOJ led to the local 
community organisation being elevated in the 
community’s eyes in terms of legitimacy and 
recognition. This, in turn, led other groups within the 
community to decide to engage with the funded 
group and participate in the funded project.
This simple mechanism of committing funds to an 
organisation also worked to promote and improve 
key stakeholder collaboration. Both small and large 
organisations reported that simply being involved in 
the funding program acted as a facilitator for 
promoting wider stakeholder engagement. In the 
case of local government, this was both an internal 
and external facilitation process such that internally, 
other parts of council would now engage with the 
community safety agenda and externally, other 
agencies such as police would more actively 
collaborate.
The available data makes it difficult to identify 
specific benefits that have been delivered through 
the development of improved stakeholder 
collaboration processes. Notwithstanding this, most 
interviewees argued that the funding had provided a 
platform for the development of ongoing 
collaborations and communication.  This was 
particularly the case for larger organisations or 
projects such as local government and the RVAWC 
funded projects, although some local community 
organisations also gave examples of follow-up 
initiatives that had been undertaken with the wider 
community and other collaborators after the CCPP 
funding had ceased.
However, while the CCPU and the Minister for Crime 
Prevention were widely lauded for their leadership 
roles in promoting crime prevention action, it was 
also apparent that much of the benefits were directly 
associated with the delivery of the funded project. 
Respondents acknowledged that once those funds 
were expended there was a significant risk that the 
momentum for continued collaboration would be 
significantly reduced, particularly in communities that 
did not have a local community or regional crime 
prevention and community safety strategy to provide 
framework for ongoing local community safety 
action. This situation is exacerbated by two closely 
associated factors. First, most of the improvements 
in collaboration and engagement were the result of 
delivering the specific project and, as such, were 
vertical rather than horizontal. Second, by its very 
nature, a competitive grant environment will tend to 
limit the willingness of potential competitors for 
future funding to collaborate outside the environment 
of a specific project. This is a perverse impact of 
grant funding programs that is not unique to the 
community safety sector and the problem has been 
long recognised (Homel et al. 2004).
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Conclusion
The intention of this evaluation of the CCPP has 
been to provide an analytical framework to assist 
future Victorian Government decisions on the 
direction and possible investment in crime 
prevention at the state level. To do this, the 
evaluation has addressed three main questions:
• the extent that the CCPP has achieved its 
objectives and contributed to the main aim of 
increasing the capacity of communities to deliver 
local solutions to crime;
• the extent to which the underlying logic of the 
program is appropriate to contribute to the overall 
goal to reduce the impact of criminal behaviour in 
Victoria; and
• the process efficacy by which the CCPU 
implements the CCPP.
To answer these questions, the AIC used a mixed 
methods approach, which combined the analysis of 
administrative and project data, survey analysis and 
stakeholder consultations. Ongoing discussions 
have also been undertaken with members of the 
CCPU. At the same time, comparisons have been 
made with the design, operation and management 
of similar community crime prevention programs, 
past and present, as well as a consideration of 
international good practice principles for community 
crime prevention available through a variety of 
sources including the United Nations Office on 
Drugs and Crime (UNODC) and the ICPC—a UN 
affiliated specialist non-government organisation.
Through these methods, the AIC has been able to 
develop a comprehensive picture of the operation of 
the CCPP. The full details of this picture have been 
described in the preceding sections. This picture 
shows the CCPP is a complex program of closely 
linked but distinct activities, each of which is soundly 
based in theory and good practice for the most part. 
It also shows a program of many parts that are at 
different levels of program maturity, although this is 
complex in practice. 
For example, the GPRS including the GGP and GRP 
are quite mature activities, as they have a longer 
operational history that has allowed for the 
development of highly efficient delivery processes 
and management systems. At the same time, while 
the RVAWC program is a relatively recent 
component of the CCPP, it too can be described as 
relatively mature but for other reasons. This is 
because the RVAWC program has been carefully 
built to leverage the experience and systems 
developed by predecessor programs in this area, 
particularly those previously managed by the 
VicHealth. Conversely, the CSF and the PSIF 
programs were more recent initiatives of the CCPP 
and as such, have been required to undergo a rapid 
maturation process. 
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While the CCPP may be viewed from an external 
perspective as a single program, in practice it is a 
series of linked activities with shared high-level 
objectives and a series of separate activity-specific 
objectives. This point was reinforced during 
stakeholder interviews in which it was found that few 
expressed a view of the CCPP as a single coherent 
program. Instead they tended to be aware of only 
the component of the program that was of direct 
concern to them, namely the grants program 
through which their funding was derived. 
This failure to recognise a multi-strand initiative as 
really being the component parts of a single 
higher-level program is not unusual, even when the 
program is presented and promoted as being a 
coherent strategic program. For example, the UK’s 
Crime Reduction Programme (CRP) from the late 
1990s was developed as a single strategic program 
with five key themes and 20 sub-themes within 
which program initiatives were clustered. However, a 
review of the implementation of the CRP found that 
very few people, including some of those in the 
central agency responsible for coordinating its 
implementation, could adequately describe it as a 
single program (Nutley & Homel 2006).
Program efficacy
The AIC found the CCPP to be the most efficient 
community crime prevention grants program that it 
has ever reviewed. This conclusion is based on a 
comparison of the performance of the CCPP with 
similarly targeted grants programs that were funded 
by the Commonwealth Government and were also 
evaluated by the AIC (Homel et al. 2007; Willis & 
Fuller 2012).
In terms of the efficiency of grant application 
processing, the CCPU showed consistent and in 
some cases, quite large improvement on key 
indicators, such as the average days between 
application closing date (up to 400%) and 
notification of successful applicants; and time 
between despatch of a funding agreement and 
project execution over the three funding rounds 
examined. These efficiency improvements appear to 
have been delivered without major changes in the 
staffing numbers available to process the 
applications and in the face of some changes to the 
information required between rounds.
It was also clear that the implementation of the 
grants program was very consistent with the key 
principles and processes outlined in the ANAO 
(2013) guidelines of robust planning and design, 
collaboration, proportionality, achieving value for 
money, having an outcome orientation and good 
governance, accountability, and transparency with 
underlying high levels of probity.
However, what was most noteworthy was the near 
universal acclamation by interviewees of the CCPP 
grants funding process as the easiest and most 
efficient application and grant management process 
that they had ever experienced. This praise came 
from all sectors including program partners, 
community organisations and local government, and 
included those with significant experience with other 
grant providers. 
These positive comments also extended to the 
approach taken by the CCPU to managing project 
evaluation and grant acquittal/accountability 
processes. In particular, it was noted by many 
stakeholders and survey respondents that these 
evaluation/accountability requirements appeared to 
be well aligned to the scale and nature of the grant 
involved. For example, respondents appreciated that 
larger grants such as the RVAWC and PSIF grant 
programs, in terms of both dollar amounts and 
scale, were required to adopt a more extensive and 
rigorous approach to reporting) than that required of 
small grant holders through the CSF and GGP 
programs. This realistic approach to reporting was 
seen as a reflection of the respect that the CCPU 
held for the professionalism and skill of grant 
recipients. 
Other important factors in respondents’ generally 
positive view of the program’s efficiency appear to 
be the Community Consultative Forums held to 
inform potential applicants about the availability of 
grants and program priorities, as well as the material 
available on the community crime prevention 
website. The website provided guidance for potential 
applicants, together with examples of successful 
applications. However, one respondent did note that 
this information appeared to be skewed towards 
supporting those applying for the larger grants. 
Nevertheless, the value of the website and forums 
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was also reflected in the extent to which applicants 
took advantage of available evidence to support 
their applications. This was a process the CCPU 
actively promoted and it appears to have been quite 
well received and utilised by applicants, relative to 
what has been experienced in other programs (see 
Homel et al. 2007).
The AIC also identified important cost efficiencies 
within specific funding streams such as the relatively 
low costs associated with the graffiti clean-up 
programs and the relative efficiencies to be found 
within the offender reparation scheme (see 
Evaluation of the Victorian Graffiti Prevention and 
Removal Strategy Final Report).
One of the other less frequently discussed aspects 
of the CCPP’s efficiency, but one that was very 
obvious to the AIC evaluation team, was the high 
quality and accessibility of program administrative 
data. The most public aspect of this was the 
SmartyGrants application process; something that 
was positively commented on by many respondents. 
However, the SmartyGrants process was just one 
aspect of what the evaluation team found to be a 
well-managed and accessible data and 
administration system. While some gaps and 
inefficiencies were identified (eg the method for 
measuring offender reparation inputs to the GRP), 
the overall quality of the underlying administrative 
system undoubtedly contributed to the efficient 




In designing the evaluation plan for this project, the 
AIC devised a program logic model describing the 
CCPP (see Figure 7). This program logic model 
outlines the key activities undertaken as part of the 
CCPP and the relationship between these activities 
and the hierarchy of short, intermediate and 
long-term outcomes. 
The evaluation identified specific measures for 
assessing these outcomes and these have been 
outlined in some detail in the earlier sections. As has 
also been noted, the capacity of this evaluation to 
measure some of these indicators has been variable, 
which has meant that not all of these outcomes 
have been able to be adequately assessed. A major 
contributing factor here has been the absence of 
some of the important project evaluation reports, 
often because significant projects such as those 
funded through the RVAWC program are still in their 
implementation phase and therefore have not yet 
reported on outcomes. In spite of this, many 
outcomes have been assessed. 
For example, the evidence suggests that 
communities in high-crime areas have received 
additional resources to implement local crime 
solutions. The AIC’s examination of a sample of 
CCPP-sponsored interventions also showed that 
around half of the sample made extensive use of 
good practice evidence for effective crime 
prevention in the preparation of their projects. 
However, it was not possible to determine if the use 
of good practice evidence increased over time and 
this will require more time to determine.
There is also evidence that community member 
involvement and interagency collaboration had 
increased, at least on a project-by-project basis. 
However, there were some indications from the 
interviews that this increase may have dissipated to 
some extent once some projects were completed or 
funding wound down. This issue is frequently framed 
in terms of the sustainability of effort and effect once 
a project has been completed and is a widespread 
challenge associated with grant funding models. For 
this reason, many community program grant 
managers will seek to set in place specific 
sustainability strategies or even require evidence of 
such strategies from grant applicants as a condition 
of funding. 
Again, the way the CCPU handled this challenge 
varied depending on the funding stream. For 
example, for the CSF and GGP programs, there was 
no requirement that recipients provide evidence of 
sustainability strategies in their final acquittal reports. 
For the PSIF programs, there was the requirement 
that recipients discuss ‘lessons learned’ in their final 
evaluation reports (DOJ 2013b). While not 
specifically related to sustainability, this requirement 
is more forward looking than the smaller grants 
programs. Conversely, because the RVAWC projects 
were contractually obliged to be evaluated 
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independently, within the interim evaluation reports 
they necessarily included information about ways 
forward and strategies for continued success. 
Furthermore, they all had sustainability activities built 
into the project plans, particularly at Year 3.
While it does not appear to be an explicit condition 
of funding for recipients to identify strategies for 
sustainability, it is noteworthy that grant recipients 
reported (in interviews and survey comments) that 
the funded activities often encouraged further crime 
prevention activity in their local areas. As the 
immediate project wound down, other activities were 
just beginning and often further funding was secured 
through local government internal budgets, in-kind 
donors and/or private benefactors.  This is a step 
towards sustainability; however, must be viewed as 
a positive byproduct of the CCPP-funded activities 
rather than a requirement of it. Nonetheless, it is an 
intentional byproduct and part of the overall strategy.
However, the evaluation has also identified the 
potential for the RCPRGs to become effective 
vehicles for strengthening the ongoing community 
and partner engagement and building longer term 
sustainability. This is particularly true for larger 
organisations such as local government authorities 
and the regional services such as the RVAWC and 
Koori programs. As has been explained elsewhere 
(Homel 2006), crime prevention programs like the 
CCPP that are centrally driven and locally delivered 
need to use an articulated governance process that 
enables smooth and consistent information flows 
between the central agency. The program delivery 
teams, Regional Directors and the RCPRGs are 
important mechanisms for facilitating this process.
Reflecting on the overall program logic for the CCPP, 
it is important not to overlook the external influences 
that were identified for the model shown in Figure 7. 
Each of these other vectors needs to be factored 
into the analysis of the CCPP’s capacity to 
contribute to the overall goal to reduce the impact of 
criminal behaviour in Victoria. It is essential to 
recognise that the CCPP is not the only crime 
prevention activity impacting on the crime rates in 
Victoria. This is evidenced by the range of other 
players, stakeholders and programs identified in the 
recent Community Crime Prevention Framework 
(DOJ 2014). The action of implementing this wider 
strategic agenda can be expected to generate a 
wide range of outputs and outcomes that should 
improve community safety and prevent crime. The 
CCPP’s grants program is only one measure being 
undertaken through that Framework and as has 
been noted elsewhere (see Homel et al. 2007, 2004; 
Morgan & Homel 2011; Cherney & Sutton 2007), 
there are clear limits to the capacity of grants 
programs to deliver sustained outcomes by 
themselves. So while the AIC was able to identify 
local impacts from individual projects, the likely wider 
impacts were less obvious because they were 
effectively beyond the scope of this evaluation.
However, it was noteworthy that there is emerging 
evidence of more extensive impacts for larger and 
longer term initiatives such as the RVAWC funded 
projects that were designed to run for longer periods 
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Improving community 
capacity
A number of survey and interview respondents 
remarked that they may have undertaken the 
CCPP-funded crime prevention project even if they 
had not received the funding. However, it was made 
clear that without the support of the CCPP these 
activities could not have been done as well or as 
effectively. This observation came from respondents 
who had received very modest funding of only 
hundreds of dollars for short projects through to 
those who received hundreds of thousands of 
dollars for long-term projects through the various 
funding streams. 
Some of the added value to their work was largely 
intangible and difficult to quantify. For example, a 
number reported that receiving the grant from the 
DOJ led to an increased status for their crime 
prevention work in the eyes of colleagues, 
community members, agencies (particularly police), 
as well as other sections of their own workplace, in 
the case of groups such as local government. Many 
also remarked that they had extended their 
partnership networks in ways that they do not 
foresee achieving without the facilitating value of the 
CCPP grant. 
Each of these factors supports the assertion that the 
CCPP has to some extent and in varying ways 
contributed to the community’s capacity to deliver 
local solutions to crime. Furthermore, numerous 
stakeholders and survey respondents commented 
that the funding provided through the CCPP had 
enable them to leverage additional resources, both 
financial and organisational, to extend the scope and 
reach of their original project.
Also there was clear evidence that grant recipients 
were seeking to access evidence about good 
practice for community crime prevention, either 
directly or through others in their networks already 
familiar with some of the most relevant material. The 
community crime prevention website was frequently 
cited as a real or potential source of material that 
could increase their capacity to design and deliver 
high-quality projects.
Comparisons of the findings from the surveys of 
Victorian local government crime prevention activity 
in 2011 and the survey for this evaluation showed 
that there was an increasing self-reliance by local 
government for setting their own strategic directions 
and program priorities. Rather than being a negative 
finding, this is precisely the sort of partnership 
capacity building that the CCPP was set up to 
promote as a way of achieving improved crime 
outcomes locally.
However, only longer term follow up will establish the 
full extent to which community capacity to prevent 
and reduce crime has been enhanced through the 
CCPP. But it is clear from this review that the overall 
approach of the CCPP is supporting the further 
development of capacity and good practice.
Overall performance relative 
to international good 
practice principles
One of the most important findings of the AIC’s 
evaluation of the CCPP is that it is clearly an effective 
and efficient program both in terms of its current and 
potential capacity to deliver sustainable crime 
prevention and community safety outcomes for 
Victorian communities as well as its performance as 
a good practice grants administration program. To 
be assessed as so clearly effective and efficient on 
both administrative and outcome criteria is not 
common and in terms of the AIC’s experience in 
evaluating similar programs over many years both in 
Australia and international, it is unique.
1. In terms of its crime prevention and community 
safety performance, the CCPP satisfied the three 
key characteristics identified by the ICPC (2008) 
as essential for achieving safe and sustainable 
communities. These were:
2. The use of a comprehensive approach [to 
community safety] based on a detailed analysis 
of factors influencing crime and victimisation, 
including social, economic, environmental and 
institutional factors;
3. The engagement of key stakeholders at the local 
level; and
The importance of clear and consistent leadership. 
(ICPC 2008: 211)
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The evaluation demonstrates that the CCPP scores 
well on these factors, particularly when it comes to 
engagement of stakeholders at the local level and 
the provision of clear and consistent leadership. 
There is also clear evidence of the application of a 
comprehensive approach to community safety in 
terms of the factors the ICPC have identified.
It is particularly noteworthy that a number of 
respondents also remarked how much they valued 
the highly visible and active role that the Minister for 
Crime Prevention played in supporting the program 
locally and at the central level. They described how 
this level of political support provided an important 
fillip to the task of establishing the importance of 
local crime prevention action among stakeholders. 
This precisely reflects the type of role that is 
articulated in the first of the eight UN Guidelines for 
Crime Prevention (ECOSOC 2002); that is, 
government leadership at all levels to create and 
maintain an institutional framework for effective 
crime prevention. 
This evaluation has also disclosed evidence that 
demonstrates that the CCPP also scores favourably 
in relation to the remaining UN Guidelines for Crime 
Prevention, recognising of course that some of these 
have greater and lesser relevance at the level of a 
state jurisdiction such as Victoria (eg the relationship 
to international organised crime, which is largely a 
national level responsibility). The recent release of 
the Community Crime Prevention Framework (DOJ 
2014) also means that the program is now 
embedded within a coherent good practice strategic 
framework, another important criterion for effective 
and sustainable crime prevention work outlined in 
the UN Guidelines.
When the CCPP is viewed from a program fidelity 
and performance effectiveness perspective as a 
functioning crime prevention and community safety 
initiative, this evaluation also demonstrates that the 
CCPP has performed well in relation to the five 
principles of good governance for effective 
partnership, articulated by Edgar, Marshall and 
Bassett (2006) and summarised in Table 2. 
Central to the key themes that crosses each of 
these principles for effective partnerships is 
transparency and accountability. One of the 
consistent messages that respondents provided to 
the AIC researchers was that the CCPP and the staff 
of the CCPU in particular were responsive and 
receptive to advice and comments from 
stakeholders, and that an open and transparent 
environment had been created. Within this 
environment, accountability requirements were 
perceived to be reasonable and appropriate and 
there was clarity of purpose and a sense of 
engagement. These are the key requirements for the 
creation of positive partnerships and sustainable 
engagement and suggest that the CCPP is a 
well-framed and appropriate initiative that, subject to 
a number of potential improvements and 
refinements, does indeed have the capacity to 
enhance the opportunity for creating a safer 
community in Victoria. 
The evaluation also shows that the CCPU has also 
operated with a high level of compliance with the 
Australian National Audit Office’s guidelines for the 
administration of public grant funds (ANAO 2013). 
There is clear evidence of the application a robust 
planning and design process underpinning the 
administration of the grants process in an efficient, 
effective, economical and ethical manner. This was 
recognised and acknowledged almost universally by 
stakeholders and grant recipients through the data 
collected for the evaluation, as well as by usually 
highly critical external observers such as the GNV. 
Also, as already observed in numerous places in this 
report, the levels of collaboration cooperation 
between the CCPU and various partners and grant 
recipients were of a very high level. This in turn led to 
excellent levels of responsiveness from the CCPU it 
terms of ongoing communication and review of its 
processes aimed to improve effectiveness and 
efficiency, a practice that was frequently 
acknowledged by stakeholders and grant recipients 
as exceptional when compared with other funding 
agencies they had experience with.
The CCPU’s commitment to adopting a 
proportionally appropriate approach to the design 
and delivery of the CCPP was evidenced by the 
different levels of detail required from different grant 
streams according to the value of the grants and 
their associated complexity. This was also evident in 
the graduated requirements for evaluation both in 
terms of the being relative to the complexity and 
scale of the project being funded and the extent to 
which there was already an existing evidence base 
for the likely impact and performance of specific 
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interventions. For example, there is a great deal 
known about the efficacy of target hardening 
interventions, so rather than focusing on an outcome 
evaluation for these initiatives, the CCPU 
emphasised program fidelity and accountability, 
which was the most appropriate approach 
according to the availability evaluation literature.
There was also evidence of good outcomes 
orientation for the program with stakeholders and 
grant recipients reporting that the initiatives were 
generally well integrated with other government 
priorities and objectives. This was also evident in the 
AIC’s analysis of the sample of funded projects. The 
clear improvement in the cost-efficiency of the 
administration of the CCPP over the life of the 
program was good evidence of an effective 
approach to the achieving of value for public money. 
The consistently positive arc in the improvements in 
the time between receiving, assessing and delivering 
grant funds clearly suggests that should the CCPP 
continue to be funded it is likely to also continue to 
deliver improvements in the realisation of levels of 
efficiency.
Stakeholders and grant recipients consistently 
remarked upon the governance, probity, 
transparency and accountability standards of the 
CCPU’s operations as a grant management 
program. Furthermore, the AIC’s own observation of 
the openness and accessibility of the CCPU’s data 
and information systems emphasised that the CCPP 
is a very sophisticated and modern grant program 
operating with a clear understanding of how to 




The evaluation of the Victorian CCPP was not 
designed to generate a specific set of detailed 
recommendations. However, a number of the 
findings do suggest some options for general 
directions and ways forward for consideration by the 
state government, should it decide to continue with 
the CCPP into the future.
One of these relates to a consistent request from 
grant recipients and other key stakeholders for 
access to an expanded and ongoing program of 
professional education and practical skills training in 
crime prevention good practice. The CCPU already 
provides some access to this type of education and 
training through the community crime prevention 
website and through its Community of Practice 
workshops and/or grant forums. The CCPU’s 
current primary objective for these resources is to 
improve the quality of grant applications. The 
feedback provided from respondents was that while 
these resources are very much appreciated in their 
current form, the website would be more valuable if 
it were extended to become a more general 
resource for providing ongoing professional 
education and information. Further, the Community 
of Practice workshops would benefit from becoming 
an ongoing program that focused on skills 
development.
Related to the themes about ongoing education and 
training was a request for assistance in developing 
an ongoing system for professional networking 
between crime professional practitioners. This is a 
frequent request from those involved in the delivery 
of crime prevention services, particularly when these 
programs are being delivered at the local community 
level and funded through competitive grant 
processes (Anderson 2014). To some extent, groups 
such as those involved in local government are 
already doing this through mechanisms such as the 
LGPRO Special Interest Group on community safety 
and crime prevention. However, it was clear to the 
AIC researchers that many others such as local 
community organisations did not have access to the 
resources needed to establish such networks and 
that support from the CCPP would be needed to 
facilitate access to either an existing network or to 
sponsor the establishment of such a mechanism. 
The value to the CCPP in facilitating such a 
networking system could potentially be significant, 
as it could also contribute to addressing another 
problem that this evaluation has identified. This is the 
tendency of partnership formation to occur in a very 
narrow fashion and in a vertical way. Evidence 
around good practice for building and sustaining 
effective partnerships at the community level 
recognises that it is important that these 
partnerships be based on lateral connections as well 
as vertical ones (Edgar, Marshall & Bassett 2006). 
The evaluation has observed that these lateral or 
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horizontal relationships have not managed to take 
root within some of the smaller value grant streams 
while in others such as the RVAWC and the graffiti 
programs, they have. To a large extent, this is indeed 
a function of size of the grant as well as how long 
the project runs for. So the large and long-term 
projects such as the RVAWC and GRP are more 
likely to have both a core infrastructure from which 
to effectively build these relationships and the time 
to develop the relationships in a sustainable way 
while the smaller projects lack both. Accordingly the 
CCPU may wish leverage the experience to be 
derived from the larger programs to consider 
developing some strategies for enhancing the 
capacity of the smaller programs to address the 
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Appendix A: Evaluation of 
the Graffiti Prevention and 
Removal Strategy
Prepared by David Wray (Consultant to the AIC)
This section of the report assesses the objectives 
specific to the Graffiti Prevention and Removal 
Strategy (GPRS). The GPRS is managed as part of 
the overall CCPP, although it is funded through a 
distinct budget allocation. This supplementary report 
contains information specific to the GPRS and the 
associated programs and should be read in 
conjunction with the discussion around resource 
provision, partnership working and capacity building 
in the main report above.
Graffiti prevention and removal across Victoria 
occurs in part via two State government funded 
programs. The first is via the Graffiti Grants Program 
(GGP), which establishes funding partnerships with 
local government and community groups to deliver 
locally designed and delivered projects. This 
program is funded through budget allocation of 
$1.4m over a four year period (between 2010/11 
and 2014/15).
The second is through the Community Correctional 
Services Graffiti Removal Program (GRP), which is 
designed to complement the work carried out by the 
grants and contributes to the overall state 
government graffiti clean-up strategy. The GRP 
operates across Victoria and is funded through a 
budget allocation of $6.5m over a four year period 
(between 2010–11 and 2014–15).
Research questions
• This component of the evaluation involves an 
assessment of the efficiency and effectiveness of 
the GPRS. The following research questions are 
addressed:
 – What is the evidence of the progress of the 
GPRS towards achieving its stated objectives 
and expected outcomes, including: 
 – reducing the amount of graffiti in high incidence 
areas;
 – improving the visual amenity of communities;
 – improving public perceptions of safety; and 
• enabling offenders to make reparation to the 
community for their crimes?
• What is the evidence of the continued need for 
the GPRS at this time and role for government in 
delivering this program?
• Has the GPRS been delivered within its scope, 
budget and expected timeframe?
• Has the GPRS been developed and implemented 
in a way that has ensured maximum possible 
appropriateness, efficiency (and economy) and 
effectiveness (within the limits of available 
resources and capacities)?
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Evaluation methodology
Some aspects of the evaluation of the GPRS, 
particularly as they relate to the administration and 
operation of the program, have been assessed 
through the evaluation of the overall CCPP (see 
Evaluation Methodology in the main report above). 
However, additional data was also collected in order 
to assess whether the GPRS has been successful in 
achieving its stated objectives. Research methods 
specific to the GPRS evaluation are described briefly 
below. This part of the research also obtained ethical 
clearance through the AIC’s HREC. 
Objective 1: Reduce the amount of 
graffiti in high-incident areas
• The AIC assessed whether there has been a 
reduction in the amount of graffiti in high-incident 
areas. This involved:
• Measuring the amount of graffiti removed as part 
of the GRP.  This relied on an analysis of 
administrative data provided by the CCPU, 
including surface area cleaned, number of 
locations cleaned and the volume of cleaning 
liquid or paint used. 
• Extracting information on the amount of graffiti 
removed as part of CCPP-sponsored 
interventions funded as part of the GGP and 
conducted as part of the overall CCPP evaluation.
• Investigating the incidence of repeat vandalism in 
urban art sites. Urban art is frequently funded 
through the GGP as a preventative activity for 
high-incident locations. 
• Investigating the effectiveness of a school-based 
education initiative that has been funded as part 
of the GGP. This involved assessing the initiative 
for evidence of changing attitudes and behaviours 
towards graffiti, and a desktop review of similar 
program evaluations that have been conducted 
elsewhere. 
Objective 2: Improve the visual 
amenity of communities
• The AIC assessed whether the reduction in graffiti 
has improved the overall visual amenity of 
communities, particularly those with a high 
incidence of graffiti. This involved: 
• Reviewing CCPP-sponsored interventions funded 
as part of the GGP for evidence of improved visual 
amenity of communities.
• Seeking feedback from key stakeholders through 
interviews and an online survey of local 
governments on the perceived visual amenity of 
areas identified as having a high incidence of 
graffiti (at some point during the GPRS).
• Investigating the effect of urban art on visual 
amenity and repeat vandalism by reviewing project 
data and through specific investigation in 
interviews with key stakeholders. 
Objective 3: Improve public 
perceptions of safety
Measuring the performance of the GPRS with 
regards to improved public perceptions of safety 
relied primarily on the review of CCPP-sponsored 
interventions funded as part of the GGP. Specifically, 
this involved reviewing project evaluations for 
evidence of an impact on public perceptions of 
safety. This was supplemented by interviews with 
relevant stakeholders and the inclusion of specific 
questions as part of the online survey of local 
governments. 
Objective 4: Enable offenders to 
make reparation to the community 
for their crimes
• The AIC also examined whether the GRP has 
enabled offenders to make reparation to the 
community for their crimes. This involved:
• Analysing administrative data provided by the 
CCPU to determine the number of offenders who 
have participated in the GRP and whether there 
have been any fluctuations over time and the 
proportion of hours dedicated to cleaning up 
graffiti. 
• Assessing the aggregate cost–savings attributable 
to the GRP, compared with the costs of alternative 
removal methods.
• Specifically comparing graffiti removal cost data 
for similar locations. That is, the operation of the 
GRP in a specific locale compared to the 
exclusive use of paid staff or contractors in the 
same locale.
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• A comparison of aggregate GRP clean-up costs 
with the costs incurred by staff or contractors for 
similar asset types. 
• The perceived value (financial or otherwise) of the 
work undertaken by offenders to clean up graffiti, 
beyond the immediate savings in terms of graffiti 
removal costs. This was based on interviews with 
key stakeholders and explored whether 
stakeholders believe the GRP provides reparation 
to the broader community.
Methodological considerations
• There were some considerations that were taken 
into account when designing the research 
methodology to inform the evaluation of the 
GPRS. These include: 
 – Unavailability of directly comparable cost data 
for graffiti removal programs. There is not a 
single clean-up program that removes graffiti in 
exactly the same way or under the exact same 
conditions as the offender based GRP. Cost 
data varies across a range of extraneous 
variables thereby inhibiting the capacity to 
directly compare the cost–benefit of these 
interventions. These variables include:
 – asset types (eg removal from limestone versus a 
metal fence);
 – location (eg removal from a busy freeway versus 
a suburban street);
 – removal method (eg paint-over versus chemical 
versus high-pressure water); 
 – different providers (eg internal staff versus 
contractors versus volunteers); and 
• conditions for removal (eg working at heights 
versus ground level).
• Aggregate data across multiple sources has been 
used to develop a more comparable cost average 
(eg the clean-up data held for train stations alone 
may not be directly comparable to sites on the rail 
network cleaned by the GRP).
• Limited data around urban art initiatives funded 
through the GGP. The AIC was unable to locate a 
directly comparable asset type for use as a control 
in assessing the outcomes of urban art initiatives. 
The methodology as originally proposed was 
compromised by an inability to find two or more 
identical assets to which (1) urban art had been 
applied; and (2) had not been applied, in order to 
directly compare results over time. The analysis 
was further limited by no project having collected 
pre-test data, other than at a superficial level, with 
which to compare time-series outcomes. While 
assets targeted for urban art interventions were 
generally badly tagged and highly visible, asset 
owners either did not previously clean, conducted 
only sporadic cleaning or did not keep records at 
all. 
• While the GRP kept quite robust, longitudinal data 
the analysis of this data was restricted by the data 
available on the broader Community Correctional 
Service Program. For example, the broader 
program does not identify discrete numbers of 
individuals, forcing the GRP to instead use a proxy 
of eight hours per day of work performed as a 
measure of numbers. As an individual offender 
may work less than eight hours, for various 
reasons (such as going home sick) the proxy 
measure is prone to significant variation. Similarly, 
a single individual attending for three days may be 
counted as three individuals using the existing 
methodology.
Key findings from the 
evaluation of the GPRS
Objective 1: Reduction of graffiti in 
high incidence areas
The first specific objective of the GPRS is to reduce 
the amount of graffiti in high incidence areas. Both 
key mechanisms, namely the GGP and the GRP, 
contribute to achieving this objective.
A key problem in assessing the level of impact of the 
GPRS on levels of graffiti has been the lack of 
reporting and recording relating to graffiti damage. 
Methods for reporting and recording graffiti vary 
significantly on a local jurisdictional basis, with many 
local governments relying on police statistics that are 
heavily underreported and unreliable. Of those local 
governments interviewed who collect data, a small 
minority operated phone reporting lines for the 
purposes of identifying clean-up locations and the 
majority relied on local government staff or 
contractor reports of clean-up activity only.
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As a result, graffiti targeted for clean-up or other 
forms of preventative action (including installation of 
murals or anti-graffiti technologies) may have been 
in-situ for a considerable time prior to the GGP or 
GRP intervention, possibly months and even years. 
This means that any change in the incidence of 
graffiti vandalism cannot be readily assessed.
In those few communities that have kept consistent 
time-series records, there is no evidence of an 
overall decline in the amount of graffiti either 
reported or cleaned. Many stakeholders who were 
interviewed also acknowledged this, noting that 
graffiti may have been largely unmanaged by 
successive administrations and often has 
accumulated on walls over many years.
This is further complicated by the problems inherent 
in having multiple asset-owners in a local area, often 
within close proximity. For example, there may be a 
traffic signal box, pedestrian underpass, overhead 
traffic bridge, phone pole, power sub-station, 
privately owned fence, bridge wall and public 
transport facility at an intersection, all within a few 
metres of each other. Different parties own each 
asset and each owner will tend to have very different 
clean-up practices. This can result in some assets 
being cleaned, while other directly adjacent assets 
remain heavily damaged. 
One local government observed that an area they 
had targeted for intensive clean-up was now 
completely clean of graffiti other than all power poles 
down the street, which were the responsibility of 
another agency. Many stakeholders commented on 
the poor maintenance of assets along the public 
transport corridors and some major road corridors, 
which a very large number of residents and visitors 
see on their daily commute. This can also be a 
problem with private residences and commercial 
building owners or landlords who may refuse to 
clean graffiti despite the preparedness of lessees to 
participate. In this regard, it is worth noting that 
some local governments have recently introduced or 
are considering bylaws threatening fines for 
non-compliant asset owners.
Clean-up activities for the most part appeared to be 
only occasional, with some local governments 
employing internal staff to remove graffiti, while most 
had contracts with private graffiti clean-up providers. 
As a result, there is a significant variation in clean-up 
standards between local governments. In the case 
of external contractors, while there is often a two or 
three day turnaround expected from point of 
authorisation to clean, it was noted by some local 
governments that the point of authorisation for their 
graffiti removal activities could be between two and 
four weeks from receiving an initial report.
As noted earlier, while accepted as standard 
practice in many jurisdictions, evaluations of rapid 
removal conducted in isolation of other prevention 
strategies are inconclusive (Morgan et al. 2012). For 
example, in Western Australia, a Premier’s Circular 
instructs all state government asset owners to clean 
graffiti within 48 hours of receiving an initial report, or 
within 24 hours if it is deemed offensive (Barnett 
2011). While agencies vary in their ability to meet 
these standards, within that jurisdiction there is at 
least a key performance standard for rapid removal 
(Barnett 2011).  
This is not the case within Victoria, where graffiti 
removal standards are locally driven and are typically 
much longer than a week. However, in this context 
the GRP meets or exceeds current Victorian rapid 
removal standards. Once a target location has been 
adopted by the local team, it is cleaned on a regular 
basis. In most cases, the site is initially attended 
weekly or bi-weekly, and over a few weeks visits can 
be reduced to fortnightly or monthly as the volume 
and frequency of incidents decrease. 
Feedback from interviews with key stakeholders and 
survey results overwhelmingly suggest that DOJ 
activities have reduced graffiti in targeted locations. 
At the same time, interviewed stakeholders 
acknowledged that available resources inevitably 
restrict funded activities to targeted areas and note 
that the overall impact in many communities, when 
seen as a whole, is possibly negligible.
Sites for the GRP are locally determined, with 
partner LGAs demonstrating both a willingness and 
preparedness to coordinate in close liaison with the 
DOJ’s program managers. Usually local government 
employees nominate sites on the basis of reported 
vandalism, public access or visibility, observation 
from rangers and its proposed operation alongside 
existing grant-funded activities. For the reasons 
stated earlier, it is difficult to determine whether 
these sites are necessarily higher volume than other 
sites. However, local stakeholders nominate the sites 
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using a range of criteria including whether the site 
has a high volume of graffiti. High volume pedestrian 
usage was also identified as a key criteria used to 
identify priority sites. For example, many sites are 
key access points such as laneways and car parks 
around community hubs and shopping precincts. 
Priority sites are subsequently cleaned on a regular 
rotation, varying from weekly or even bi-weekly for 
intensive periods, to monthly as required. 
Interviewed stakeholders commented that the 
regularity of clean-up activities is comforting to local 
residents and business owners, as they know 
immediately that the site will be cleaned within a 
short timeframe.
There are some restrictions on what sites can be 
cleaned. For example, the teams are not able to 
access many of the high-commuter train and 
freeway routes due to occupational health and 
safety issues. Teams also do not work at heights or 
remove graffiti from various substrates where the 
removal could damage the underlying surface. There 
are also often restrictions on offenders such as 
limited proximity to schools and childcare centres, 
for example. It was noted by some stakeholders that 
these restrictions result in unusual aesthetics such 
as walls cleaned up to 1.8 metres high, with heavy 
graffiti remaining above.
This latter problem was identified as the most 
common source of complaint about the program 
through interviews with stakeholders. However, all 
stakeholders recognised the need for such 
restrictions and caution. Only one stakeholder 
believed that the level of graffiti had not reduced as 
a result of these restrictions, whereas most 
stakeholders commented that the program was very 
successful in reducing graffiti within those areas in 
which it could be employed.
Total amount of graffiti removed as part of 
the GRP 
Table A1 shows the number of metres of graffiti 
removed by offender work teams since the GRP 
was established in 2005. Since commencement, the 
GRP has cleaned approximately two million square 
metres of graffiti, which has been described by the 
DOJ as the ‘equivalent of 100 MCG playing fields’ 
(DOJ personal communication 2014). 
Table A1 Total metres of graffiti cleaned as part of the GRP











Source: Administrative data provided by the CCPU
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In terms of the clean-up method, as shown in Figure 
A1 approximately 85 percent of the graffiti removed 
through the GRP uses paint-over. Other clean-up 
providers use a variety of methods. The importance 
of this is that the use of paint-over as a preferred 
cleaning method is the most cost-efficient method of 
cleaning. Administrative data provided by the CCPU 
demonstrates that graffiti removal by paint-over uses 
considerably less volume of material than the 
application of chemical agent. Note, the data for 
2013–14 is only year to date collected up to the time 
of the conclusion of the evaluation and is not for a 
full financial year.










Total metres cleaned using spray
Total metres cleaned using paint
2013/142012/132011/122010/112009/102008/092007/082006/072005/06
Source: Administrative data provided by the CCPU
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Source: Administrative data provided by the CCPU
As shown in Figure A2, there has been a steady 
increase in the amount of graffiti cleaned each year, 
representing service efficiencies as the program has 
expanded partnerships and developed and refined 
its operating procedures. 
It has been more difficult to assess the impact of 
GGP activities on graffiti removal and has 
overwhelmingly relied on the analysis of GGP 
sponsored interventions, survey data and interview 
commentary. 
The AIC analysed project material for 19 
interventions funded through the GGP. Of these 19 
projects, 84 percent aimed to remove graffiti as part 
of their project activities. However, of the GGP 
projects analysed only 11 had completed evaluation 
material as many were still underway. Ninety percent 
of these evaluated projects reported that this 
objective had been successfully achieved. However, 
only seven of these projects provided verifiable 
evidence to demonstrate this outcome, with four of 
the acquittal reports providing data relating to the 
amount of graffiti removed as part of the initiative. 
These four projects reported removing a total of 
3,698 square metres of graffiti (mean=9.25m2, 
min=74m2, max=2,924m2). 
A number of interview respondents noted that 
GGP-funded activities had complemented other 
purchased removal activities (such as use of internal 
staff or contractors) and had in some cases 
triggered ongoing programs. For example, several 
local governments today rely on the provision of 
clean-up kits and gurneys to local businesses and 
residents, often funded through the GGP, as a 
primary removal activity. Contracted removal activity 
increasingly supplements grant-funded activities. It is 
also notable that graffiti removal practices vary 
considerably among local communities to the extent 
that in some cases removal funded through the GGP 
was the only form of graffiti removal being 
conducted. 
School-based education
The evaluation also required the AIC to comment on 
outcomes from the Warner Education graffiti 
program, which is a school-based education 
initiative funded through the GGP. The Warner 
Education graffiti program is delivered in some local 
communities alongside other strategies aiming to 
reduce the incidence of graffiti.
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Warner Education is a statewide program delivering 
graffiti awareness and education classes to primary 
and secondary school students across Victoria. The 
program encourages schools to integrate classes 
with learning outcomes by targeting lessons to 
specific grades, namely Years 5, 6 and 8, and 
through the use of follow-up learning material for 
both class and home. The program has been 
gaining growing support from local communities, 
with several local governments utilising GGP funds 
to purchase the delivery of the program, alongside 
other local strategies. The program is designed to 
challenge the thinking of children and adolescents at 
a time in their life when they are forming attitudes 
and beliefs and are particularly susceptible to peer 
influence.
The program conducts pre and post-intervention 
surveys of students and teachers to ascertain 
changes in knowledge and attitudes as a result of 
the initiative. Internal survey results, corroborated by 
two independent evaluations in 2007 and 2009, 
suggest that pre-intervention between five and 18 
percent of students have considered doing graffiti 
(Gale Force Strategic Services 2009, 2007). Results 
also showed that two-thirds of the students 
understood graffiti done without permission on 
someone else’s property is illegal and just over 
one-third understood there are significant legal 
consequences (Gale Force Strategic Services 2009, 
2007).
Post-intervention survey results indicated that 
knowledge and attitudinal indicators had improved. 
For example, after completion of the course, 96 
percent of students correctly identified graffiti as 
illegal and 97 percent of students stated that graffiti 
is ‘uncool’ (Gale Force Strategic Services 2009, 
2007). The program’s ability to convert changes in 
knowledge and attitudes to actual behaviour change 
remains largely unknown. Although there is sufficient 
evidence to support the value of using targeted 
education alongside other local interventions 
(Morgan et al. 2012). 
There is a growing body of evidence pointing 
towards the need for targeted education messages 
to be integrated across the curricula for all students 
from Kindergarten to Year 12, so that key learning 
outcomes can be continually reinforced. However, 
research suggests that school-based education 
alone is unlikely to change already existing 
behaviours (Gottfriedson, Wilson & Najaka 2006). It 
is most efficacious when undertaken within a 
program of more intensive multi-format interventions 
both inside and outside of the school environment. 
Critics of school-based interventions argue that 
when delivered badly or in isolation from reinforcing 
curricula, school-based initiatives may actually 
increase awareness of the undesirable behaviour 
and spike interest in that behaviour among at-risk 
youth, potentially reinforced to action through peers 
already engaged in the behaviour.
Summary
• Data collected to inform the evaluation suggests 
the GPRS has been successful in reducing the 
amount of graffiti in high-incident areas.
• Key stakeholders show strong support for both 
elements of the GPRS, including the GGP and 
GRP.
• There is strong evidence that local prevention and 
removal activities have expanded as a result of the 
GPRS. DOJ funded activities have added value to 
the statewide approach to graffiti management in 
Victoria.
• Some LGAs rely on either or both elements of the 
GPRS as their sole response to graffiti.
• The offender based GRP has shown continuing 
improvement in efficiencies, resulting in 
progressively more graffiti being removed at a 
relatively cheaper cost each year (this is discussed 
in greater detail under Objective 4 below).
• The evidence of the impact of school-based 
education programs on attitudes and knowledge 
is encouraging; however, further work is required 
to better inform and maximise the potential for 
long-term behaviour change.
Objective 2: Increased visual amenity 
of communities
Survey and interview respondents overwhelmingly 
agree that the visual amenity of communities has 
been improved in those areas targeted by the GPRS. 
Of the 19 GPP sponsored interventions that were 
analysed, 12 projects aimed to improve the visual 
amenity of communities through their initiative. All of 
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these projects reported that this objective had been 
achieved. Nine of these projects provided evidence 
to demonstrate this outcome (including formal 
interviews with stakeholders, participants and 
project staff, as well as pre and post-observational 
studies), while the remaining three relied on 
anecdotal accounts. 
Findings from the local government survey confirm 
that the GPRS is having an impact on visual amenity. 
The majority of survey respondents agreed that the 
GRP and GPP have improved visual amenity in 
areas in which they have been deployed (see Table 
A2). However, consistent with the comments of 
stakeholders during the consultation process, the 
impact of the GPRS is seen to lessen with distance 
away from the physical locations targeted by the 
programs. For example, 95 percent of respondents 
felt the GGP has improved visual amenity in areas in 
which it has been used. This figure fell slightly to 84 
percent in high-incidence locations. Similarly, 93 
percent of respondents felt the GRP had improved 
visual amenity in targeted high-incident locations. 
However, this perceived impact fell to around 40 
percent for Victoria as a whole.
Table A2 Perceived impact of the GPRS on visual amenity (row percentages)
Strongly 
agree




Improved the visual amenity of your 
local area?
37 58 - 5 - -
Improved the visual amenity of 
areas known to have a high 
incidence of graffiti?
37 47 11 5 - -
Improved the visual amenity of 
Melbourne?
16 21 37 5 - 21
Improved the visual amenity of 
Victoria as a whole?
16 32 32 - - 21
Graffiti Removal Program
Improved the visual amenity of your 
local area?
33 53 7 - - -
Improved the visual amenity of 
areas known to have a high 
incidence of graffiti?
33 60 - - - -
Improved the visual amenity of 
Melbourne?
7 47 20 7 7 13
Improved the visual amenity of 
Victoria as a whole?
7 33 33 7 - 13
Note: Percentages do not necessarily add to 100 due to rounding. Excludes participants with no knowledge of the GGP or GRP
Source: AIC local government survey (n=34)
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These observations were explained during interviews 
with key stakeholders. All respondents agreed that 
visual amenity had been improved within targeted 
areas as a result of GPRS activity. However, many 
respondents commented that overall, because of the 
high volume of graffiti in Victoria as a whole, they felt 
that clean-up activities have had little visible effect.
Stakeholders noted the need to be realistic about 
the overall impact of the GPRS given the limited 
resources and the size of the problem. While there 
was strong support for the GPRS outcomes in 
targeted locations, there was a general feeling that 
graffiti as a whole had either remained the same or 
had worsened, possibly as a result of displacement. 
However, it is also unreasonable to expect that the 
GPRS would have the capacity to provide total 
coverage for all of Victoria, particularly in view of the 
complex set of responses in play as a result of the 
mix of asset owners.
In fact, several people were openly critical of efforts 
of particular asset owners, commenting that the 
amount of graffiti on public transport and major road 
routes in particular, undermined the overall impact of 
grant and clean-up efforts. Stakeholders also noted 
that it was a never-ending battle to engage some 
private asset owners in clean-up efforts, particularly 
commercial landlords and some private residents.
One respondent of the local government survey 
explained:
I will say that what the cities…classif[y] as street 
art, I classify as…graffiti/tagging. This is why I 
answered ‘disagree’, for the question about the 
visual amenity of Melbourne. Also, the few times 
I catch trains, well the inner-city train corridors 
are still covered in graffiti, ie, will Metro/PTV ever 
take more responsibility and act to remove more 
frequently? (Local government survey 
respondent 2014).
Further, respondents to the local government survey 
who answered disagree or strongly disagree to 
questions relating to the impact of the GRP on visual 
amenity, were asked to provide an explanation. 
Comments provided include:
The program has too many restrictions (eg 
weather and site selection) which prevent it from 
having a great impact (Local government survey 
respondent 2014).
The graffiti in Melbourne and especially the outer 
suburbs is to an alarming degree and increasing 
at a rapid rate, especially along major roads and 
train lines. It is very ugly and is blight on these 
areas. They feel unsafe, especially when using 
public transport (Local government survey 
respondent 2014).
Urban art
In Victoria, graffiti grant funding was first introduced in 
2006–07, but restricted the following year to 
removal-based activities only. This remained the case 
until 2011, when the guidelines were relaxed to 
enable greater local autonomy and locally driven 
action. As a result, the use of urban art as a 
preventative strategy has grown significantly in 
Victoria to comprise one-third of all funded GGP 
activities. The use of urban art is both controversial 
and political and opponents to these projects often 
fear activities are simply ‘putting spray cans in the 
hands of vandals’ and effectively legitimising graffiti as 
a form of art (Local government representative 
personal communication 2014). However, it needs to 
be noted that all urban art projects funded by the 
CCPP have an education component to educate 
people about the negative consequences of graffiti 
and to increase knowledge that graffiti is illegal.
In 2011, when the guidelines were expanded, two 
local case studies were presented to show that urban 
art could be used effectively as a graffiti prevention 
strategy. The studies provided the first evidence that 
well-designed murals could prevent further vandalism 
attacks. In particular, one mural project initiated by a 
local business owner reported that the location where 
the mural had been installed had not been vandalised 
in the two and half years since it had been installed, 
whereas it was previously vandalised regularly and 
adjacent assets continued to also be damaged. 
As part of the current evaluation, evidence was 
reviewed from 23 asset owners who have 
collectively conducted 41 urban art projects since 
2011. Results highlight the overwhelming support 
from stakeholders as to the benefits of urban art. 
Key findings include: 
• All stakeholders reported some level of 
preventative effect from urban art and cited either 
anecdotal observation or limited statistical 
evidence.
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• Twenty-six projects (63%) reported no or minimal 
graffiti since installation.
• Five projects (12.5%) reported negatively on 
outcomes, with vandalism continuing to be 
experienced. Two of these were panel projects 
where the installations were eventually torn down.  
However, there had been no reported graffiti 
vandalism for several months before the 
installations were damaged.
• The remaining eight projects reported that it was 
too early to tell if vandalism had reduced as their 
projects have only just been completed. 
• Estimated cost-savings of just under $20,000 per 
year in reduced clean-up costs for traffic signal 
boxes.
• Estimated cost-savings of up to $10,000 per year 
in reduced clean-up costs for a single bus shelter.
• Many local governments reported less vandalism 
in the immediate vicinity of an art work.
• Two local governments noted that parts of a wall 
that did not have urban art had been vandalised 
quickly.
However, the review was unable to identify any site 
where comprehensive pre and post or comparative 
statistics have been collected sufficient to determine 
any conclusive preventative effect.
It is also important to recall that there are a wide 
range of forms and project methods used in the 
installation of urban art. A range of different forms of 
media has been used including prints, panels and 
blank walls. Further, not all urban art is installed with 
permission of the asset owner (in some cases, illegal 
graffiti seen to have artistic merit is simply allowed to 
remain with agreement of the asset owner). Some 
projects are strongly mentor-oriented, with the 
activity of painting almost a side distraction. Many 
projects have strong community development 
orientations, where artworks are simply an end-
product to a process seeking to engage residents 
and traders in greater ownership of shared spaces 
and clean-up activities. An increasing number of 
projects have been conducted as part of much 
larger urban renewal activities. Processes to 
commission and install the artwork also vary 
considerably, ranging from commissioning of 
professional artists with no community engagement, 
through to extensive consultation and engagement 
where local young people themselves complete the 
works.
Therefore, while robust evidence remains elusive it is 
noteworthy that the almost unanimous experience of 
projects has been that the installation of urban art 
has significantly reduced graffiti in target sites and in 
many cases, the immediate vicinity. On the contrary, 
however, a handful of local governments have 
reported less favourable outcomes. For example, 
one local government noted that previously installed 
murals had been tagged extensively and at not 
inconsiderable cost to repair. 
It is clear that project facilitators are increasingly 
coming to an understanding that certain key features 
need to be present in successful installations. Some 
key features for successful and viable urban art 
installations that were identified through stakeholder 
discussions include:
• Successful urban art projects are more about 
community development than they are about 
painting a mural.
• There should be a strong emphasis on 
neighbourhood engagement to develop a sense 
of collectively owned public space.
• There is benefit in integrating urban art with other 
urban renewal and revitalised space activities, 
including landscaping, lighting, footpaths and 
benches.
• There is a strong need for input on projects by 
local young people, including active involvement in 
the design and painting.
• Locally relevant artworks, for example featuring 
local identities and landmarks, slogans and culture 
will have a greater impact than generic artworks.
• There appears to be a currency for artwork pieces 
that may become out of style or artists have 
grown up. As such, there is some indication that 
rates of graffiti incidents may increase after 
approximately five years.
• Use local artists where possible because local 
ownership reflects a greater sense of respect.
Summary
There is strong evidence to support the success of 
the GPRS in improving the visual amenity at a 
targeted and local level; however, the overall impact 
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of the GPRS is questioned due to the sheer volume 
of graffiti and extent of the problem across 
Melbourne and Victoria more broadly. Reinvigorated 
and sustained effort by asset owners and local 
government is essential to the overall success of 
graffiti eradication, of which the Graffiti prevention 
and Removal Strategy is only one part.
• Key stakeholders in both the local government 
survey and interviews responded positively in 
relation to the benefits of the program to their local 
communities. 
• GGP activities overwhelmingly demonstrated 
improvements in visual amenity.
• Urban art projects, representing close to one-third 
of all GGP projects, were very strongly supported 
at the local level, with some limited evidence that 
these projects have prevented or significantly 
reduced the future incidence of graffiti.
Objective 3: Improved public 
perceptions of safety
The third specific objective of the GPRS has been to 
improve public perceptions of safety. Research has 
found that residents feel unsafe in vandalised areas 
and may question the ability of local and state 
governments and the police to maintain order 
(Bandaranaike 2001; Sutton, Cherney & White 
2008).  For example, shoppers tend to avoid a local 
vandalised shopping strip in favour of a larger 
shopping centre with increased security. The 
evidence suggests that residents and visitors are 
reluctant to use vandalised public assets. 
In 2005, the Australian Bureau of Statistics (ABS) 
conducted a household crime survey and found that 
26 percent of Victorians identified graffiti and 
vandalism as a common neighbourhood problem 
(ABS 2005).  Since 1998, Victorians have 
consistently ranked graffiti as the third most 
commonly perceived neighbourhood problem, 
following theft from homes and dangerous driving 
(ABS 2005).  Another study found that graffiti is the 
most prevalent type of physical disorder, and 
heightened fear of crime is often a product of graffiti 
hotspots (Doran & Lees 2005). In 2006, the DOJ 
conducted a survey on Victorian perceptions of 
justice. The survey listed graffiti as one of the top 
three issues of concern for respondents, with 10 
percent citing it as their main concern (DOJ 2006).
GGP sponsored interventions
A reduction in community levels fear of crime and 
increased use of public space provide some 
indication of increased public perceptions of safety. 
Eighty-four percent of the 19 reviewed GPP-funded 
projects cited reduction in community levels fear of 
crime as a goal of their project. However, only 10 of 
these projects have submitted an evaluation report. 
Of these 10 projects, 30 percent provided evidence 
and 30 percent drew upon anecdotal accounts to 
indicate that community levels of fear of crime had 
been reduced. 
Further, 68 percent of the 19 reviewed GGP-funded 
projects cited increased use of public space as a 
goal of their project. However, only eight had 
submitted an evaluation report at the time of this 
evaluation. Of these eight projects, two provided 
evidence to demonstrate this outcome. The 
remaining six projects made no clear statements 
about whether it had been successfully (or 
unsuccessfully) achieved. 
While the evidence drawn from a sample of GGP 
sponsored interventions provides some indication 
that the GGP has had some impact on public 
perceptions of safety, it is difficult to thoroughly 
assess whether these projects met their objectives 
due to the small number of projects that have been 
rigorously evaluated. 
Local government survey 
There was some support for the improvement of 
public perceptions of safety by respondents of the 
local government survey. Table A3 demonstrates 
that more than half (54%) of respondents either 
agreed or strongly agreed that the GPRS has been 
associated with an improvement in community 
perceptions of areas known to have a high incidence 
of graffiti. However, the impact of the GPRS on 
overall perceptions of crime is more difficult to 
assess. Survey results show that nearly two-thirds of 
respondents reported that they neither agree nor 
disagree or don’t know whether the GPRS has 
reduced the fear of crime in their local area.
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These findings are consistent with comments from 
key stakeholders. Many respondents noted that the 
GPRS would be expected to have a limited impact 
on the fear of crime and is likely to have the most 
effect only in those locations targeted by grants or 
clean-up activity.
Summary
Data collected to inform the evaluation indicates the 
GPRS has had some impact on perceptions and 
fear of crime. 
• Twenty-seven percent of survey respondents felt 
the GPRS had reduced the community’s fear of 
crime in their local area.
• Key stakeholders noted success in this regard at 
a local level, although simultaneously commented 
on the complexity of achieving this objective more 
widely across Victoria.
• GGP sponsored interventions frequently cite 
reducing fear of crime as a key project objective, 
and 60 percent of the reviewed projects reported 
success in this regard. However, only three 
projects provided some level of evidentiary data to 
substantiate this claim.
Objective 4: Offenders make 
reparation to the community for their 
crimes
This objective relies primarily on the activities of the 
Community Correctional Services GRP. The GRP is 
a reparation program operating in the regional and 
metropolitan areas across Victoria. The four key 
objectives of the broader Community Correctional 
Services Program, which includes the GRP are:
• To enhance community safety, reduce an 
offender’s risk of reoffending and provide 
rehabilitation opportunities for offenders.
• Provide community work that allows offenders to 
contribute to beautifying their community and take 
pride in the work that adds towards reparation for 
their offences.
• Recognise the visible benefits delivered to the 
community through positive programs and 
interaction that brings about benefits from 
changed behaviour.
• Raise the profile of the community work program 
within Corrections Victoria, DOJ and the wider 
community. 
Table A3 Perceived impact of the GPRS on public perceptions of safety (row percentages)
The strategy has Strongly 
agree
Agree Neutral Disagree Strongly 
disagree
Don’t know
Helped Council manage public 
expectations about graffiti 
management?
18 39 24 - 3 15
Been associated with 
community members making 
greater use of the public space 
in areas known to have a high 
incidence of graffiti?
12 27 36 - 3 21
Been associated with an 
improvement of community 
member perceptions of areas 
known to have a high 
incidence of graffiti?
15 39 24 - 3 18
Reduced the community’s fear 
of crime in your local area?
6 21 42 6 3 21
Note: Percentages do not necessarily add to 100 due to rounding. Excludes participants with no knowledge of the GPRS
Source: AIC local government survey (n=34)
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The GRP involves offenders serving court-imposed 
orders to undertake graffiti removal from identified 
locations. The aim of this program is to promote a 
safer, cleaner community through the use of 
offenders’ to clean up graffiti and remove rubbish 
and waste from public property. The GRP achieves 
this objective by collaborating with local and state 
government agencies, and non-profit organisations 
to identify and target graffiti hotspots across Victoria. 
Through this process, the GRP has targeted graffiti 
removal in several priority areas, including:
• rail corridors;
• travel corridors (ie roads and freeways);
• local government property;
• property under the Department of Infrastructure 
and Crown Land; and
• residential and commercial-owned property 
abutting public areas and Crown Land.
The GRP plays an integral role in the Victorian 
community with regard to both graffiti reduction and 
crime prevention. The GRP aims to assist offenders 
in their reintegration into the community life after 
offending, by increasing their opportunities for future 
employment by enhancing their work-related skills. 
Proportion of completed work hours 
dedicated to cleaning up graffiti
Community Correctional Services acknowledges 
benefits from the partnership arrangement 
currently in place through the GRP. Table A4 
shows that the GRP is well utilised as a 
community service option. The GRP is the 
program of choice for community services orders, 
and represents an average of nine percent of all 
offender hours spent undertaking community 
work. There is also evidence of growing popularity 
of the GRP as a referral option in recent years.
Table A4 Proportion of community work hours dedicated to GRP work
Financial year Actual hours Proportion GRP work 
hours of total work 
hoursGRP All Programs
2009–10 73,905 828,928 8.92
2010–11 64,461 800,148 8.06
2011–12 56,275 715,217 7.87
2012–13 58,219 605,029 9.62
2013–14 70,666 660,578 10.70
Total 323,526 3,609,900 8.96
Source: Administrative data provided by the CCPU
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Staff at Community Correctional Services have 
ongoing involvement in the Graffiti Reduction 
Working Groups and have played a key role in the 
development of the new Regional Graffiti Network 
groups. The aims of the groups are to promote local 
level coordination and collaboration, and reduce the 
number of stakeholders working in isolation. The 
DOJ and Community Correctional Services staff 
have helped develop these forums and actively 
promoted graffiti prevention, removal and 
enforcement.  
The management of all offender-related processes is 
coordinated through Community Correctional 
Services community work teams and community 
work coordinators at various locations. Community 
Correctional Services is responsible for maintaining 
attendance and the management of offender-related 
issues including: 
• provision of safety and relevant training to 
community work staff and offenders in using these 
products and equipment;
• management of WorkCover claims and reporting 
for each offender and supervisor; and 
• providing partners with updates of work team 
activity and program requirements. 
Community Correctional Services has previously 
sought independent evaluation of operational 
procedures of the GRP in terms of industry 
standards and practices, and has responded to key 
recommendations (Harmonic Solutions 2012).
The GRP is well-regarded by partners. Of particular 
note are the high-quality field manuals used by 
supervisors and teams, which are among the most 
detailed operational manuals of their kind, clearly 
outlining key matters for consideration and 
compliance. Stakeholders observed that private 
operators and interstate jurisdictions have used 
these guidelines. The program has also attracted 
positive media attention, with achievements regularly 
cited in government announcements relating to 
graffiti (O’Donohue 2014). 
Although not a specific focus of the evaluation, 
stakeholders reported that participants have also 
benefited more broadly through participation in the 
program. Examples of positive outcomes include 
offender development of painting and cleaning skills, 
and first aid certification. It was also reported that 
offenders have commented on what they perceive 
as genuinely positive community outcomes as a 
result of their involvement in the GRP. Offenders 
have reportedly developed a sense of community 
participation and ownership of shared public space. 
It was also noted that passers-by frequently 
commented positively to the teams, further 
developing a sense of pride. As one asset owner 
described: 
A busload team [of offenders] arrived on site 
while vandals were actually there, damaging 
surfaces cleaned just days earlier. The supervisor 
reported that the bus was never vacated quicker, 
with the graffiti vandals leaving in such a hurry 
they left all their gear behind! Most pleasingly, 
comments from the offender team reflected a 
sense of ownership of the area and outrage at 
the nuisance caused by blatant damage of other 
people’s property and hard work (Asset owner 
personal communication 2014).
The GRP has continued to grow in both popularity 
and scope even in spite of the withdrawal of federal 
funding allocated to training outcomes. The GRP 
currently operates on an annual budget of $1.4m. 
Community Correctional Services is increasingly 
aware of budget constraints and is actively working 
with GRP partners to account for the money spent 
and reinvest unexpended funds into the program. 
Despite this, there has been a steady increase in the 
growth of the program, demonstrated by more 
graffiti being removed each year (see Figure A2).
As has already been noted, the data available made 
it difficult to accurately assess outcomes and make 
comparisons across the various Community 
Correctional Services programs. In particular, 
Community Correctional Services do not keep data 
on actual numbers of offenders and instead rely on a 
proxy measure, where eight hours of work 
completed is equated as one person. This is likely to 
be inaccurate as offenders are on occasion in 
attendance for less than one full day. Similarly, a 
single individual completing three full days of work is 
effectively counted as three individuals. Further, as 
each offender will have different conditions imposed, 
accurate counts of individuals become impossible. 
Essentially, this is a systems problem in the 
measurement of the work input of the offenders in 
terms of estimated full-time equivalents (FTEs). Such 
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data and record keeping issues only emerge in 
contexts such as this evaluation. This is because the 
input of offenders’ FTEs is not going to be a key 
priority in program management unless there is a 
need to report on outputs and relative cost-benefits.
Figure A3 shows a steady growth in the total 
number of hours spent by offenders to remove 
graffiti. While this does in part relate to offender 
numbers with a community work condition it is also 
certainly a reflection of the growing familiarity of the 
GRP as a proven option of community work across 
the Victorian justice system.









Source: Administrative data provided by the CCPU
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Estimated savings to the Victorian 
government of the GRP 
An analysis of work outputs and budget costs for 
the GRP determines an approximate program cost 
of $3.68 per square metre of graffiti removed, 
inclusive of all costs in 2012–13. This compares 
favourably to the costs incurred in other graffiti 
cleaning operations in the same year. A commercial 
figure of $25 per square metre was previously 
estimated through consultation within the sector. 
However, these estimates vary somewhat according 
to the complexity and method of removal. For 
example, as already noted, the GRP does not 
operate at heights above 1.8 metres, whereas some 
contractors will perform this work at significantly 
higher averaged cost. These higher risk situations 
are atypical with most stakeholders agreeing that 
they would represent less than five percent of total 
cleaning performed. 
Table A5 shows the cost of the GRP, compared with 
commercial estimates. After the GRP’s figure of 
$3.68 per square metre, the next lowest estimate in 
one LGA was $6.32 per square metre for a mainly 
volunteer run and predominantly paint-over based 
program, with materials donated by a local hardware 
store. At the other extreme one LGA paid $22 per 
square metre inclusive of all costs including 
management of reporting and recording.
These calculations show significant savings to the 
Victorian taxpayer of between $13m and up to 
$41m over the life of the program. However, these 
figures must be viewed within context as the 
program has grown in efficiency over the years, with 
earlier years costing significantly more than the 
$3.68 per square metre figure achieved in 2012–13. 
In light of this, it is most appropriate to compare the 
2012–13 figures for the program. Table A5 shows 
the savings to the taxpayer for 2012–13 as being 
between approximately $3m and $7m, had the 
same amount of graffiti been removed by other 
means. As shown in Figure A4, these savings have 
been progressively increasing over the years, 
representing efficiencies in both outputs (metres 
cleaned) and inputs (total costs).










cost based on 
$25m2 figure
Commercial 







2005–06 24,957 $91,842 $623,925 $249,570 $157,728 $486,662
2006–07 98,922 $364,033 $2,473,050 $989,220 $625,187 $1,928,979
2007–08 193,368 $711,594 $4,834,200 $1,933,680 $1,222,086 $3,770,676
2008–09 173,880 $639,878 $4,347,000 $1,738,800 $1,098,922 $3,390,660
2009–10 246,856 $980,430 $6,171,400 $2,468,560 $1,488,130 $4,813,692
2010–11 309,346 $1,138,393 $7,733,650 $3,093,460 $1,955,067 $6,032,247
2011–12 338,706 $1,246,438 $8,467,650 $3,387,060 $2,140,622 $6,604,767
2012–13 362,818 $1,335,170 $9,070,450 $3,628,180 $2,293,010 $7,074,951
2013–14 330,481 $1,216,170 $8,262,025 $3,304,810 $1,900,810 $6,858,025
Total 2,079,334 $7,723,949 $48,575,500 $20,793,340 $12,881,561 $40,960,659
Source: Administrative data provided by the CCPU
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Source: Administrative data provided by the CCPU
Summary
In summary, there is clear evidence for the overall 
success of the GRP. Stakeholders commented 
effusively on the benefits of the program to their local 
community and a range of data was reviewed to 
identify strong and growing efficiencies in the 
program. This has resulted in substantial savings to 
the Victorian community compared with the same 
clean-up work being undertaken by commercial 
cleaners. 
The program is estimated to have saved taxpayers 
around $3m in clean-up costs in 2012–13, and over 
$13m over the life of the program had the same 
volume of graffiti been removed at 2012–13 average 
commercial rates.
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Appendix B: Stakeholder 
consultation
Representatives from the following organisations 
were interviewed and/or consulted during the course 
of the evaluation. 
• City of Casey
• Crime Stoppers Victoria
• Darebin City Council
• Department of Transport, Planning and Local 
Infrastructure (DTPLI)
• Gippsland Women’s Health
• Glen Eira City Council
• Grants Network Victoria
• Gannawarra Shire Council
• Koori Justice Unit, Department of Justice (DOJ), 
Victoria
• Local Government Professionals (LGPro)
• Mallee District Aboriginal Services (MDAS)
• Mitchell Community Radio
• Monash City Council
• Moonee Valley City Council
• Moreland City Council
• Municipal Association of Victoria (MAV)
• Neighbourhood Watch Victoria, Manningham
• Office of Women’s Affairs (OWA), Department of 
Human Services, Victoria
• Public Transport Victoria
• Regional Directors 
• Stonnington City Council
• Traralgon Tyres United Football and Netball Club
• Vic Health Promotion Foundation
• Victoria Police, Safer Communities Unit
• Women’s Health Grampians
• Women’s Health West
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Appendix C: Local 
government survey
Introductory page
The Community Crime Prevention Unit (CCPU), 
Department of Justice (DOJ) in Victoria has 
commissioned the Australian Institute of Criminology 
(AIC) to conduct an evaluation of the Community 
Crime Prevention Program (CCPP). Funding for the 
CCPP ceases at the end of 2014–15 and 
government processes require the program to be 
independently evaluated before considering whether 
to extend funding. 
The Department of Justice (DOJ) established the 
Graffiti Prevention and Removal Strategy (GPRS) in 
2007–08. It consists of two service types, namely: 
• Community Correctional Services (CCS) Graffiti 
Removal Program (GRP) 
• Graffiti Removal Community Grants (GRCG) 
Program (later known as the Graffiti Grants 
Program (GGP)
In 2011–12, the Department established the 
Community Crime Prevention Program (CCPP), 
including the already existing GPRS as one of its 
components. It consists of several service types (in 
addition to GPRS services), namely: 
• Community Safety Fund (CSF) grants program 
• Public Safety Infrastructure Fund (PSIF) 
• Reducing Violence against Women and their 
Children (RVAWC) grants program 
As part of this evaluation, the AIC are surveying local 
governments in Victoria. The purpose of the survey is 
to ask councils and shires to identify all local crime 
prevention initiatives in their area and answer specific 
questions in relation to their operation and 
effectiveness. 
The survey may take up to 30 to 45 minutes to 
complete. The AIC requests that in the interests of 
efficiency and ensuring the most complete information 
is collected, the most appropriate person within your 
organisation is designated to complete the survey. 
However, it may also be useful to liaise with other staff 
members who may possess useful knowledge relevant 
to community crime prevention. The survey allows you 
to save your responses and return to complete the 
remaining questions at a later time. This allows you to 
collaborate with others where necessary.
The survey is entirely confidential and no identifying 
information will be recorded at any stage. You are 
welcome to withdraw from the survey at any time, 
should you wish to do so. Your answers will only be 
used for the evaluation and it will not be available to 
anyone else. At no time will your answers be able to be 
traced back to you.
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If you have any questions about the survey or the research project, please contact Peter Homel on (phone) 
02 9560 2109 or (email) peter.homel@aic.gov.au or Shann Hulme on (phone) 02 6260 9280 or (email) shann.
hulme@aic.gov.au.
Click here if you have read the information above and you are ready to start the survey:
Please indicate your local government area:
Choose an item.




Community Crime Prevention Program (CCPP)
The following questions relate to the Community Crime Prevention Program (CCPP) and all of its 
components. 
Question one. Which of the following best describes your overall knowledge of the 
Community Crime Prevention Program (CCPP) prior to participating in this survey?
Familiar with the program ☐
Have some knowledge of the program ☐
Aware of the program but don’t know much about it ☐
Have no knowledge of the program ☐
Question two. Has your Council previously been or is currently in receipt of CCPP 
funding?
Yes ☐
No Exclude Q 3 ☐
Don’t know ☐
Question three. Under what stream(s) of the CCPP has your Council received funding 
(tick all that apply)?
Community Safety Fund (CSF) grants program ☐
Public Safety Infrastructure Fund (PSIF) grants program ☐
Graffiti Grants Program (GGP) ☐
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Question four. Have you lodged any applications for CCPP funding that were 
unsuccessful?
Yes ☐
No Exclude Qs 5–6 ☐
Don’t know  Exclude Qs 5–6 ☐
Question five. Did you request feedback for any of these unsuccessful applications?
Yes ☐
No  Exclude Q 6 ☐
Don’t know  Exclude Q 6 ☐
Question six.  On a scale of 1 to 10 (where 1=helpful and 10=not helpful) how helpful 
was the feedback you received:
a. In helping you to understand the decision?
(Very helpful)                    (Not helpful)
-----------●------ -----●------- ----●------- ----●------- ----●--------- ---●------- -----●------------●-------  ---●-------  ---●
b. In helping you to better prepare for the completion of future grant applications?                                   
(Very helpful)                    (Not helpful)
-----------●------ -----●------- ----●------- ----●------- ----●--------- ---●------- -----●------------●-------  ---●-------  ---●
Question seven. In your experience, would you consider the CCPP grants assessment 
process to be:
More timely than other programs ☐
The same as other programs ☐
Less timely than other programs ☐
Don’t know ☐
Question eight. When preparing your application for CCPP funding, was the information 
available on the Community Crime Prevention website useful?
Yes ☐
No ☐
Don’t know/did not use it ☐
Question nine. Do you have any comments about the application process?
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Question ten. On a scale of 1 to 10 (where 1=very good and 10=very poor) how would 
you rate the communication with the Community Crime Prevention Unit (CCPU) during:
a. Project delivery?
(Very good)                      (Very poor)
-----------●------ -----●------- ----●------- ----●------- ----●--------- ---●------- -----●------------●-------  ---●-------  ---●
b. Project acquittal/completion?
(Very good)                      (Very poor)
-----------●------ -----●------- ----●------- ----●------- ----●--------- ---●------- -----●------------●-------  ---●-------  ---●
Question eleven. How often does your Council draw upon the information on the 







Do you have any comments about the quality of this information? 
Question twelve. Other than the Community Crime Prevention website, what information 
has your Council drawn upon to assist with the delivery of the funded project? (Tick all 
that apply). 
Information presented at conferences or public forums ☐
Reports and publications ☐
Presentations ☐
One-on-one advice or consultancy ☐
Other online resources ☐
Do you have any comments about the quality of this other information?
Question thirteen. In your view, do you think that the CCPP grant programs:
Strongly 
Agree





Have increased the 
awareness of community 
safety and crime prevention 
within Council?
☐ ☐ ☐ ☐ ☐ ☐
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Have fostered greater 
leverage within Council 
leading to a greater focus 
on community safety and 
crime prevention?
☐ ☐ ☐ ☐ ☐ ☐
Have increased the capacity 
of community-based 
organisations to deliver 
crime prevention activities?
☐ ☐ ☐ ☐ ☐ ☐
Have increased the capacity 
of community-based 
organisations beyond the 
project immediately 
funded?
☐ ☐ ☐ ☐ ☐ ☐
Have encouraged 
collaborative approaches to 
crime prevention?
☐ ☐ ☐ ☐ ☐ ☐
Have increased the 
development of local 
partnerships for short-term 
projects? 
☐ ☐ ☐ ☐ ☐ ☐
Have facilitated the 
development of sustainable 
long-term partnerships?




☐ ☐ ☐ ☐ ☐ ☐
Please provide a brief explanation if you disagreed with any of the statements above.
Question fourteen. The CCPP has a strong focus on results. This requires that CCPP 
grant recipients evaluate the outcomes from their crime prevention activities against key 
performance measures. 
With this in mind do you think that CCPP grant recipients:






Are more likely to 
evaluate the impact of 
their activities when 
funded by a program 
like CCPP?
☐ ☐ ☐ ☐ ☐ ☐
Have access to useful 
information and 
resources to assist 
them in undertaking 
evaluation? 
☐ ☐ ☐ ☐ ☐ ☐
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☐ ☐ ☐ ☐ ☐ ☐
Have the capacity 
within their 
organisations to 
evaluate their crime 
prevention activities 
internally?
☐ ☐ ☐ ☐ ☐ ☐
Have the capacity to 
engage and manage 
an external third party 
to evaluate their crime 
prevention activities?
☐ ☐ ☐ ☐ ☐ ☐
Have access to 
external service 
providers with the 
necessary skills to 
evaluate their crime 
prevention activities?
☐ ☐ ☐ ☐ ☐ ☐
Please provide a brief explanation if you disagreed with any of the statements above (optional).  
Graffiti prevention and removal strategy
The following questions relate to the GPRS and both its service types. 
Question fifteen. Which of the following best describes your overall knowledge of the 
Graffiti Prevention and Removal Strategy (GPRS) (or its component projects) prior to 
participating in this survey?
Familiar with the strategy ☐
Have some knowledge of the strategy ☐
Aware of the strategy but don’t know much about it ☐
No knowledge of the strategy ☐
Question sixteen. One aim of the GPRS, including both the Graffiti Grants program and 









Helped Council manage 
public expectations about 
graffiti management?
☐ ☐ ☐ ☐ ☐ ☐
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Been associated with 
community members 
making greater use of the 
public space in areas 
known to have a high 
incidence of graffiti?
☐ ☐ ☐ ☐ ☐ ☐
Been associated with an 
improvement of community 
member perceptions of 
areas known to have high 
incidence of graffiti?
☐ ☐ ☐ ☐ ☐ ☐
Reduced the community’s 
fear of crime in your local 
area? 
☐ ☐ ☐ ☐ ☐ ☐
Please provide a brief explanation if you disagreed with any of the statements above.
The following questions relate to the Graffiti Grants Program specifically.
Question seventeen. Has your Council previously been or is currently in receipt of 
funding under the Graffiti Grants Program?
Yes ☐
No  Exclude Q 18 ☐
Don’t know  Exclude Q 18 ☐
Question eighteen. In your view, do you think that the Graffiti Grants Program has:
Strongly 
Agree









Improved the look (visual 
amenity) of your local area?
☐ ☐ ☐ ☐ ☐ ☐
Improved the look (visual 
amenity) of areas known to 
have a high incidence of 
graffiti?
☐ ☐ ☐ ☐ ☐ ☐
Improved the look (visual 
amenity) of Melbourne? 
☐ ☐ ☐ ☐ ☐ ☐
Improved the look (visual 
amenity) of Victoria as a 
whole?
☐ ☐ ☐ ☐ ☐ ☐
Fostered partnerships 
between Council and 
community organisations/
groups?
☐ ☐ ☐ ☐ ☐ ☐
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Fostered partnerships 
between Council and other 
organisations such as 
Police?
☐ ☐ ☐ ☐ ☐ ☐
Fostered partnerships 
between Council and young 
people?
☐ ☐ ☐ ☐ ☐ ☐
Please provide a brief explanation if you disagreed with any of the statements above. 
The following questions relate to the Community Correctional Services Graffiti Removal Program.
Question nineteen. Has your Council previously been or your Council currently involved 
in the Graffiti Removal Program?
Yes ☐
No  Exclude Q 20 ☐
Don’t know  Exclude Q 20 ☐
Question twenty. In your view, do you think that the Graffiti Removal Program has:
Strongly 
Agree





Improved the look (visual 
amenity) of your local area?
☐ ☐ ☐ ☐ ☐ ☐
Improved the look (visual 
amenity) of areas known to 
have a high incidence of 
graffiti?
☐ ☐ ☐ ☐ ☐ ☐
Improved the look (visual 
amenity) of Melbourne? 
☐ ☐ ☐ ☐ ☐ ☐
Improved the look (visual 
amenity) of Victoria as a 
whole?
☐ ☐ ☐ ☐ ☐ ☐
Please provide a brief explanation if you disagreed with any of the statements above. 
Community Crime Prevention
The following questions relate to community crime prevention more broadly. 
Question twenty-one. To what extent are the following crime and safety issues a problem 
in your local government area? 
Not a problem Small problem Medium problem Large problem
Alcohol-related problems ☐ ☐ ☐ ☐
Armed violence ☐ ☐ ☐ ☐
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Assault ☐ ☐ ☐ ☐
Corruption ☐ ☐ ☐ ☐
Domestic, family or 
gendered violence
☐ ☐ ☐ ☐
Hate/racially motivated 
crimes
☐ ☐ ☐ ☐
Homicide ☐ ☐ ☐ ☐
Illegal substance abuse ☐ ☐ ☐ ☐
Juvenile/youth offending ☐ ☐ ☐ ☐
Offensive behaviour ☐ ☐ ☐ ☐
Organised crime ☐ ☐ ☐ ☐
Public disorder ☐ ☐ ☐ ☐
Road safety ☐ ☐ ☐ ☐
Safety in schools ☐ ☐ ☐ ☐
Street and illegal prostitution 
and soliciting
☐ ☐ ☐ ☐
Street gangs ☐ ☐ ☐ ☐
Theft (commercial or 
residential)
☐ ☐ ☐ ☐
Vandalism and graffiti ☐ ☐ ☐ ☐
Other- please specify
Question twenty-two. What other departments, bodies, committees or agencies 
(government and non-government) are responsible for implementing crime prevention 









Question twenty-three. Who are the main sources of crime prevention and/or community 
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Private sector (including business sponsorships) ☐
Community associations (eg Chamber of Commerce) ☐
Private donations/benefactors ☐
Other—please specify
Crime Prevention and Community Safety Strategy
Question twenty-four. What is the nature of your Council’s crime prevention and/or 
community safety strategy? 
Our Council has a formal crime prevention and/or community safety strategy. ☐
Our Council formally incorporates our crime prevention and/or community 
safety strategy into our Health and Wellbeing Plan.
☐
Our Council does not have a formal crime prevention and/or community safety 
strategy  Exclude Qs 26–35, 39–41 
☐
Question twenty-five. What is the primary reason for not having a formal crime 
prevention and/or community safety strategy? 
Question twenty-six. Describe the key elements of your Council’s crime prevention and/
or community safety strategy. 
Aim
Target crime/community safety issue
Methodology (how is this strategy implemented)
Target population
Question twenty-seven. Name any other departments, bodies, committees or agencies 
who were involved in the formulation of your Council’s crime prevention/community 
safety strategy (eg Department of Justice, Police, community groups, non-government 
organisations).
None ☐
Question twenty-eight. In general, what was the extent of the other agency/agencies 
involvement in the formulation of your Council’s crime prevention and/or community 
safety strategy? (Tick all that apply).
Consultation ☐
Funding ☐
Joint strategy implementation ☐
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No involvement from external agencies ☐
Other—please specify





If not useful or detrimental, why?




If no, why not?
Question thirty-one. Did your Council encounter any key problems or issues when 
formulating its crime prevention and community safety strategy?
Yes ☐
No  Exclude Q 32 ☐
Question thirty-two. Describe three key problems or issues encountered by your Council 







Crime prevention and community safety programmes
Question thirty-three. What is the focus of crime prevention and community safety 
programmes or initiatives administered by your Council? (Tick all that apply).
Road safety ☐
Young people as victims and offenders ☐
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Domestic/family/gendered violence ☐
Vandalism and graffiti ☐
Alcohol related violence ☐
Illegal drug issues ☐
Environmental crime prevention (such as improved security, surveillance and 
lighting)
☐
General crime prevention ☐
Other—please specify
Question thirty-four. To what extent are your Council’s initiatives or programmes a direct 
response to:
Not at all Slightly Moderately Very much
Local government policy ☐ ☐ ☐ ☐
State government policy ☐ ☐ ☐ ☐
Federal government policy ☐ ☐ ☐ ☐
Question thirty-five. In general, how are external agencies involved in the crime 
prevention/community safety initiatives or programmes administered by your Council? 
(Tick all that apply)
Data sharing ☐
Funding ☐




Question thirty-six. Overall, how would you rate the contribution of external agencies to 
the implementation and management of your Council’s crime prevention and community 
safety initiatives/programmes?
Very useful Useful Not useful Detrimental
☐ ☐ ☐ ☐
If not useful or detrimental, why was this the case?
Question thirty-seven. Describe three key problems and solutions your Council has 
faced in the implementation, operation and management of crime prevention and 
community safety initiatives or programmes?
Problem 1







Question thirty-eight. Has the crime prevention and community safety strategy been 
evaluated?
Yes ☐
No  Excludes Q 39–41 ☐
If no, why not?
Question thirty-nine. If yes, what type of evaluation was conducted? (Tick all that apply). 
Process/implementation evaluation (Focuses on how well the program or 
initiative was executed and run. Minimal focus on outcome.)
Impact evaluation (Focuses on identifying the extent to which changes can be 
attributed to the program or initiative)
Other—please specify
Question forty. Who conducted the evaluation? (Tick all that apply)
Own organisation ☐




Question forty-one. What were the three key findings of the evaluation of your Council’s 
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Appendix D: Community 
organisation survey
Introductory page
The Community Crime Prevention Unit (CCPU), Department of Justice (DOJ) in Victoria has commissioned 
the Australian Institute of Criminology (AIC) to conduct an evaluation of the Community Crime Prevention 
Program (CCPP). Funding for the CCPP ceases at the end of 2015–16 and government processes require it 
to be independently evaluated before considering whether to extend funding. 
One part of the CCPP is the Community Safety Fund (CSF) grant program. The CSF grants provide funding 
for communities in Victoria to implement locally based crime prevention projects. 
As part of the evaluation of the overall CCPP, the AIC are surveying community groups who have accessed 
funding through the CSF grant program. The purpose of the survey is to ask community groups to answer 
specific questions in relation to their experiences as a grant recipient. 
The survey may take up to 20 minutes to complete. The AIC requests that in the interests of efficiency and 
ensuring the most complete information is collected, the most appropriate person within your group is 
designated to complete the survey. However, it may also be useful to liaise with other group members who 
may possess useful knowledge relevant to your experiences as a CSF grant recipient. The survey allows you 
to save your responses and return to complete the remaining questions at a later time. This will allow you to 
collaborate with others where appropriate. 
The survey is entirely confidential. You are welcome to withdraw from the survey at any time, should you wish 
to do so. Your answers will only be used for the evaluation and it will not be available to anyone else. At no 
time will your answers be able to be traced back to you.
If you have any questions about the survey or the research project, please contact Peter Homel on (phone) 
02 9560 2109 or (email) peter.homel@aic.gov.au or Shann Hulme on (phone) 02 6260 9280 or (email) shann.
hulme@aic.gov.au.
Click here if you have read the information above and you are ready to start the survey:
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Please indicate your local government area:
Choose an item.
What is the name of your project currently or previously funded under the Community 
Safety Fund (CSF)?
The following questions are about the process of applying for a Community 
Safety Fund (CSF) grant
Question one. Has your group lodged any applications for the Community Safety Fund 
(CSF) that were unsuccessful? 
Yes ☐
No  Exclude Qs 2–4 ☐
Don’t know  Exclude Qs 2–4 ☐
Question two. Did you request feedback for any of these unsuccessful applications? 
Yes ☐
No  Exclude Qs 3–4 ☐
Don’t know  Exclude Qs 3–4 ☐
Question three.  On a scale of 1 to 10 (where 1=helpful and 10=not helpful) how helpful 
was the feedback you received:
a. In helping you to understand the decision?
(Very helpful)                    (Not helpful)
-----------●------ -----●------- ----●------- ----●------- ----●--------- ---●------- -----●------------●-------  ---●-------  ---●
b. In helping you to better prepare for the completion of future grant applications?                                   
(Very helpful)                    (Not helpful)
-----------●------ -----●------- ----●------- ----●------- ----●--------- ---●------- -----●------------●-------  ---●-------  ---●
Question four. Do you have any comments on the quality of feedback received?
Question five. When preparing your grant application, was the information available on 
the Community Crime Prevention website useful?
Yes ☐
No ☐
Don’t know/did not use it ☐
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Question six. Do you have any comments about the application process?
The following questions are about the delivery of the funded project by your 
group
Question seven. To what extent does your group draw upon the information on the 







Do you have any comments about the quality of this information?
Question eight. Other than the Community Crime Prevention website, what information 
has your group drawn upon to assist with the implementation of crime prevention 
activities (tick all that apply)? 
Information presented at conferences or public forums ☐
Reports and publications ☐
Presentations ☐
One-on-one advice or consultancy ☐
Other online resources ☐
Other—please specify:
Question nine. What have been the three biggest benefits or opportunities generated as 




Question ten. What have been the three biggest challenges your group has encountered 
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The following questions are about the outcomes of the CSF grant program 
as a whole
Question eleven. In your experience, do you think that the grants available through the 
CSF have:




Helped to raise awareness of 
community safety and crime 
prevention in your local area? 
☐ ☐ ☐ ☐ ☐
Enabled people from different 
groups/organisations to work 
together?
☐ ☐ ☐ ☐ ☐
Encouraged your group to 
implement other crime prevention 
activities in the future?
☐ ☐ ☐ ☐ ☐
Allowed community groups to share 
knowledge about how to best 
prevent crime?
☐ ☐ ☐ ☐ ☐
Encouraged members within your 
group to work together and share 
knowledge about how to best 
prevent crime?
☐ ☐ ☐ ☐ ☐
Please provide a brief explanation if you disagreed with any of the statements above (optional).  
Question twelve. Would you recommend the CSF grants to other community groups? 
Yes ☐
No ☐
If no, why not?
CSF grant recipients are required to submit acquittal reports at the 
completion of the funded project
Question thirteen. Has your group completed an acquittal report for the CSF project?
Yes ☐
No  Exclude Q 14 ☐
Don’t know  Exclude Q 14 ☐
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Question fourteen. According to the acquittal report, what have been the results of the 
crime prevention activities undertaken by your group? (Select all that apply).
Decrease in crime rates ☐
Increase in perceptions of community safety ☐
Greater community cohesion ☐
Reduced risk of crime ☐
Other—please specify
Contact details
Question sixteen. Would you be willing to participate in a brief follow-up interview with 
the AIC researchers to inform the evaluation being undertaken?
Yes ☐
No  Exclude Q 19 ☐
Question seventeen. Please complete your contact details below. Please note these 
details will not be used for any other reason than to contact you for the purpose of an 
interview. 
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aic.gov.au
Australia’s national research and  
knowledge centre on crime and justice
AIC Reports  
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